

COMMUNITIES DIRECTORATE

DAGRAUC

MINUTE

8th December 2022

13:30 hours at Microsoft Teams Meeting

Present			
Name	Organisation		Title
Mike Grunwell	DGC	MG	
Matthew Crossan	DGC	MC	
Clare McCulloch	DGC	CMcC	
Kevin Park	DGC	KP	
Paul Lynch	Amey	PL	
Shannon Riley	BEAR	SR	
Jordan Robertson	Autolink	JR	
Stephen Scanlon	Openreach	SS	
Phil Boylan	Scottish Water	PB	
John Hughes	SPEN	JH	
David Murdoch	Network Rail	DM	
Alan Crozier	Energy Assets	AC	
Ian Scott	Ineos	IS	

Apologies			
Name	Organisation		Title
Neil Brannock	Autolink	NB	
Dylan Russell	SGN	DR	
Michael McDonald	Police Scotland	MMc	

<p>Discussion on Openreach DA process – SS clarified process; PL example where there were issues around temporary traffic management response – Police pressure and Amey intervention / recharge in the end. PL / SS to discuss the case further.</p>	PL / SS
<p>Amey SW programme for 2023-24, compilation / proposal process under-way currently.</p>	
<p>BEAR (SE) – nothing major on A7, quarter into March</p>	SR
<p>Openreach – R100 in particular continuing on, local teams. As previous – discussion on defective apparatus processes, Circet as main contractor on those.</p>	SS
<p>SPEN – Johnstonebridge works ongoing, booked on for M74 slip roads in January crossing down to Annan Water services DGC – noting pattern (3-4 cases) of issues with works delayed on site taking a long time to complete, meeting recently held following Police Scotland intervention at failed lights that should have been manned, further discussion to be had offline.</p>	JH JR/MC MC / JH
<p>SW – Works upcoming : FES electrical works at Vallance Drive, Lockerbie; Kirkcudbright harbour carpark works complete, PB / CMcC met about upcoming works in Gatehouse of Fleet, Stoneykirk works from February (CWA as main contractor), B6357 ESD / CWA works progressing, enabling under s56 permit / offline.</p>	PB
<p>(from AOCB in meeting timeline) Clancy works – over spec'ing duration at works with standard timescales not site specific, often this is with disruptive TM (nature of sewer works)... Discussion on an offline meeting with this side being due.</p>	CMcC
<p>SGN – Not present (note the meeting was rearranged), DGC aware of / regular discussion on ongoing works in Moffat and Castle Douglas in particular – otherwise all routine / time of year reactive.</p>	DM
<p>Network Rail – Loganbarns, Dumfries – couple of overnight works planned; C86a (B7076 Castlemilk – B7068 Scroggs), Lockerbie full week of overnight closures planned,</p>	DGC / DM
<p>New Luce – reservoir : overnight closures – windfarm activity, road route enabling works ... discussed, Network Rail have SRWR precedence but no conflict expected in practice</p>	IS
<p>Dunragit – Smithy – part of a Scotland wide replacement programme, wooden staircase.</p>	
<p>Ineos – Ian introduction, Pipelines team at Ineos, no works planned</p>	

4	<p>Events</p> <p>DGC- Xmas festivals / trading period in towns – no strict embargo but ask that planned works are avoided and others if they come up be given priority of resources to complete with minimum impact possible</p> <p>Cycling event – in August 2023, whole Dumfries embargo... Discussion on preparatory works in lead-in being likely too.</p>	All
5.	<p>Police Report None</p>	
6.	<p>Safety / Pedestrian and Traffic Management</p> <p>Following Dumfries incident with Police intervention at a site that was specified to be manned, some of that came about as it was a lone worker (from traffic management side at least) – discussion on welfare at that, DGC uncomfortable that when specify 7.30-1900hour manning of signals a single operative is posted – reasonably confident that contradicts our own procurement practices.</p> <p>Some useful discussion on the topic, we try to follow advice note but happy to take discussion on over-spec. particularly with the health / safety view.</p> <p>Planning TM – discussion planning TM round job, not job round TM.</p>	DGC and all
7.	<p>Any Other Business</p> <p>Mailing list – Note on any omissions from DAGRAUC mailing list?</p> <p>National Coring – DGC chasing SOCATEC for physical cores (reports in), Paul Lynch noted Amey were the same</p>	MC MG / MC / PL
8	Next meeting 4 th August 2022 @ Microsoft Teams.	