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Authorising Context 

 

This Report has been produced in accordance with the requirements set out in 

Schedule 2 of the Transport (Scotland) Act 2005, and covers the 12 month period 

from April 2018 to March 2019. 

 

 

Appointment 

 

Angus Carmichael was appointed as Scottish Road Works Commissioner on 28 

September 2015, for a period of 2 years.  Following a review of the role and powers 

of the Commissioner by Scottish Ministers, his appointment was extended to a 

period of 5 years to provide stewardship through the Transport Bill process. 

 

 

The Scottish Road Works Commissioner’s Role  

 

The Scottish Road Works Commissioner is an independent public official, appointed 

by Scottish Ministers. The Office was established following enactment of the 

Transport (Scotland) Act 2005.   

 

The Act states: 

 

[The Commissioner] will oversee improvements to the planning,  

co-ordination and quality of road works in Scotland. 

 

The general functions of the 2005 Act are to: 

 

 monitor the carrying out of road works in Scotland 

 promote compliance with the New Roads and Street Works Act 1991 

 promote the pursuit of good practice 

 

The specific functions of the 2005 Act are to: 

 

 publish an annual report 

 prepare an annual account 

 keep a register to be known as the Scottish Road Works Register 

 

 

Disclaimer 

 

The views offered by the Commissioner within this document are his own and do not 

necessarily reflect the approach taken by previous Commissioners.  
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1. Scottish Road Works Commissioner’s (SRWC’s) 

Introduction 

 

I am pleased to present my fourth report since taking up office in September 2015, 

covering the period 1 April 2018 to 31 March 2019. 

 

As noted last year, my initial appointment to the post of SRWC was extended from 

two to five years in 2016.  This extension provides Scottish Ministers with continuity 

during the passage of the Transport (Scotland) Bill through the Scottish Parliament, 

introduced in June 2018 and which had completed Stage 1 of the parliamentary 

process at the end of the reporting period.   Part 5 of the Bill details the proposed 

provisions to amend road works legislation in Scotland.  

 

The 2016 “Barton Report”, commissioned by the Minister for Transport and the 

Islands is a strategic “Review of the Functions and Office of the Scottish Road Works 

Commissioner”.  It was used to inform the road works provisions of the Bill.  

Recommendations include the strengthening of enforcement powers and the 

introduction of a SRWC inspection function.   If enacted, these provisions will 

represent the first major changes to the office since its establishment under the 2005 

Transport (Scotland) Act.  

 

My report again reviews data and trends over 

five consecutive years.  The reporting period 

continues to align with annual performance 

reviews of organisations, the office fiscal year 

and the Roads Authorities and Utilities 

Committee (Scotland) (RAUC(S)) business 

year. 

 

Monitoring of road works performance across 

Scotland and promoting compliance with 

primary and secondary road works legislation 

remain high priorities. 

 

A number of indicators are used to inform the monitoring process and highlight 

trends in performance.  These indicators form the basis of Section 5 of this report 

and provide a picture of how well utility companies are co-operating and how well 

roads authorities are co-ordinating road works.  Whilst the rate of improvement has 

slowed as organisations become more compliant, the general trend continues to be 

one of overall improvement.  Albeit, a number of organisations require to 

demonstrate an improvement in their compliance with their road works statutory 

obligations. 

 
Picture 1 – Angus Carmichael, SRWC 
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Community engagement is an essential part of the successful delivery of both utility 

company and roads authority road works across Scotland.  In addition to regular 

representation at quarterly local, area and national RAUC meetings, my office 

continued to routinely engage with a range of individual organisations and 

stakeholder groups during 2018/19.  These organisations include roads authorities, 

utility companies, the Roads Maintenance Stakeholder Group, the Bus Stakeholder 

Group, the Scottish Road Research Board, the Transport Scotland Pavement Forum 

and various Scottish Government Agencies.   

 

The office continued to take an active role in the UK wide Training and Accreditation 

Group (TAG).  The focus of this group remains the drafting of new question banks for 

operatives and supervisors following participation in the development of the Road 

Works (Qualifications of Operatives and Supervisors) (Scotland) Regulations.  

Training and Accreditation are key to driving improvements in the safety of road 

works sites and in the quality of reinstatements across the country. 

 

Collaborative working between utility companies and roads authorities is essential to 

the successful delivery of road works.  Assisting the Scottish Government in the 

development of secondary legislation and participating in UK wide initiatives are 

examples of the close collaborative approach between roads authorities and utility 

companies across Scotland.  This approach allows differences to be resolved at an 

early stage. 

 

Improving the quality of utility company reinstatements remains a high priority.  It is 

simply not acceptable that the bituminous surfacing layers in 20% of utility company 

reinstatements do not meet the required specification, leaving a legacy for roads 

authorities to address in future years.  During the reporting period, Advice Note 3 

National Coring Programme 2019 was updated. The advice note provides guidance 

for the proposed coring programme which will sample and test utility company 

reinstatements undertaken during the period 1 April 2018 until 31 March 2019. 

 

Coring of the bound bituminous layers in utility company reinstatements is only one 

measure of quality.  In Type 3 and 4 roads, the bound layer frequently only 

represents around 15% of the overall depth of the excavation. There is currently no 

formal compaction testing regime of the remaining 85% of unbound general backfill 

material.  Since taking up office, my view has been that increased scrutiny of the 

unbound layers in utility company reinstatements is required.  Both material type and 

the quality of compaction require investigation to avoid future long term settlement 

liability falling to roads authorities.  Unfortunately, due to technical issues, on site 

testing using the office Light Weight Deflectometer was not undertaken this year.  It 

is intended to recommence testing in the future to establish a robust trend analysis 

and determine the appropriateness of intervention. 
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In addition to increased scrutiny of the unbound layers in reinstatements, it remains 

my view that consideration should be given to significantly extending the existing 

guarantee periods applied to utility company reinstatements to protect road network 

assets against unnecessary early failure.  It is hoped that following the passage of 

the Transport Bill, which was introduced to the Scottish Parliament in June 2018, 

provision will be made in secondary legislation to extend the existing guarantee 

period. 

 

The co-ordination of road works is closely monitored using the Scottish Road Works 

Register (SRWR).  A new contract to provide the SRWR for a period of 4 years, 

commenced on 1 April 2018.  Subject to satisfactory contract delivery, provision 

exists to extend the appointment by up to 3 years in increments of 1 year.   

 

The SRWR is unique to Scotland and is a robust platform to monitor the road works 

performance of organisations across the country.  Information is transferred between 

roads authorities and utility companies and performance is measured consistently 

across Scotland using this single national road works register.  For example, the 

variable noticing practices of roads authorities against their peer Society of Chief 

Officers of Transportation in Scotland (SCOTS) groups, remains unacceptable.  The 

introduction of an indicator in 2016, which compares the number of road works 

registered by roads authorities per 100km of road network, has driven a measurable 

improvement. 

 

SRWR information is available as Open Data and through the office public facing 

website at:  

 

https://roadworks.scot/opendata  

 

Whilst the rest of the UK continues to catch up with the SRWR model used to 

manage road works in Scotland through the development of the DfT Street Manager 

project, it is likely to be several years before consideration can be given to the 

adoption of an alternative model in Scotland. 

 

The role of the Road Works Commissioner is unique to Scotland within the countries 

making up the UK.  Its creation demonstrates a desire by the Scottish Government to 

encourage organisations to work collaboratively to improve the safety and the quality 

of road works sites and to minimise disruption to road users by reducing congestion. 

 

  

https://roadworks.scot/opendata
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Again, I would like to express my thanks to the wider road works community for their 

ongoing engagement and support during this reporting period and to the staff in my 

office for their continued commitment and enthusiasm for the work of the office. 

 

 
Angus Carmichael, 

Scottish Road Works Commissioner 
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2. Executive Summary  

 

The Organisation 

 

Permanent staffing levels remained constant over the period, with no turnover.  The 

temporary part time post introduced to support the work of the Technical Standards 

Manager during the last reporting period has been extended.  Accountancy is still 

largely undertaken in-house with external chartered accountancy support as 

required.  The staffing establishment remains well placed to deliver the requirements 

of the Transport (Scotland) Act 2005 and to address the governance required of a 

public office. 

 

 

Monitoring 

 

Monitoring the performance of organisations continued substantially unchanged 

throughout 2018/19. 

 

Quarterly SRWC performance dashboards were introduced during 2017/18.  They 

were well received by the road works community and continued to be compiled 

quarterly during the 2018/19 reporting period.  Quarterly dashboards can be 

downloaded directly from the SRWR by organisations and reviewed at any time.  

The introduction of quarterly dashboards has led to increased engagement with 

organisations and an improved understanding of statutory duties.  

 

 

Performance Indicator Trends 

 

The 5 year rolling period introduced last year has again been retained this reporting 

period. This allows trends to be analysed. 

 

Following significant improvements in both utility company and roads authority 

performance prior to 2012/13, the rate of improvement slowed significantly. This was 

expected.  However several areas remain in need of early improvement including: 

 

 percentage of unplanned works registered by Scottish Water, SP Energy 

Networks, SSE and SGN 

 overall performance of many smaller utility companies 

 seasonal variance/fluctuation in the performance of roads authorities 

 works registered per 100km of road network by roads authorities 
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Despite the resourcing challenges facing the Scottish road works community, it is 

important that organisations fully embrace the concept of continuous performance 

improvement which is key to the delivery of co-ordinated road works. 

 

 

Performance Reviews 

 

Annual Performance Reviews were issued to CEOs of all organisations undertaking 

road works in Scotland during the autumn of 2018.  Instructions on self-monitoring 

were also sent to designated Senior Managers in December 2018. 

 

 

Safety at Road Works 

 

Safety at utility company road works and at roads authority works for roads purposes 

remains a key priority of the office and performance will continue to be scrutinised. 

 

 

Utility Company Reinstatements 

 

Improving the quality of utility company reinstatements remains a high office priority.  

It is not acceptable that utility companies leave legacy defects for roads authorities to 

repair.   

 

An indication of the quality of reinstatements is found in the results of national coring 

programmes which sample and test the bituminous bound layers of utility company 

reinstatements.  Programmes are undertaken by RAUC(S) every two to three years.  

A national coring programme commenced in March 2019 and will look at a 2% 

sample of utility company reinstatements undertaken between 1 April 2018 and 31 

March 2019.  It is hoped that improvement across the sector will be evidenced, 

particularly in the telecoms sector. 

 

 

Commissioner Penalties 

 

There were no Commissioner Penalties issued for failures to comply with Sections 

118 or 119 of NRSWA 1991 during the reporting period.  However, two roads 

authorities were issued with a stage 1 penalty letter in respect of proposed 

enforcement action. 
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Promotion of Compliance and Good Practice 

 

The promotion of compliance and good practice is fundamental to encouraging 

organisations undertaking road works to co-operate and co-ordinate.  The office 

continued to engage proactively with the road works community throughout the 

reporting period. 

 

 

Consultations and Research 

 

The SRWC continued to take an active role in the Scottish Road Research Board 

and related technical groups. 

 

 

Scottish Road Works Register 

 

Management and operation of the SRWR continued with the support of the SRWR 

Steering Group, the SRWR Systems Assurance Team and the RAUC(S) Gazetteer 

Group.   

 

There was no significant loss of service recorded during the reporting period. 

 

Various new features and applications were introduced to the SRWR, as required by 

the 2018 contract, including the introduction of mobile apps for works promotors, 

inspectors and access to Vault. 

 

 

Legislation 

 

The SRWC continued as a member of the road works Policy Development Group 

(PDG). The PDG reviews primary, secondary and tertiary road works legislation in 

Scotland and informs Scottish Government officials. 

 

 

Annual Report and Accounts 

 

Scott-Moncrieff Business Advisors and Accountants audited the 2017/18 SRWC 

Annual Report and Accounts during the summer of 2018. 
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Reflection and Forward Planning 

 

The SRWC remains of the view that changes are required to the current legislative 

provisions to achieve further improvements in noticing performance, safety at road 

works sites and in the quality of reinstatements.  Looking forward, the Transport Bill  

provisions will expand the role of the SRWC and the wider regulation of road works 

in Scotland. Progress of the bill through the Scottish Government parliamentary 

process is being closely followed by the SRWC. 

 

Reflecting on 2018/19, the Scottish road works community continued to co-ordinate 

and co-operate collaboratively. 

 

 

 

 

 
Picture 2 – Is this defective? 
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59,843km 
Scotland’s 

Road Network**

78% 
Enquiries actioned 

within 5 days

100% 
Area RAUC 
meetings 
attended

7,212
Potential 

Noticing Offences*

1.04%
Decrease in 

Number of Works
 Started

Zero
SRWC 

Penalties 
Issued

100% 
FOI(S)A and EI(S)R 
answered within 

timescale 

2,116 
SRWR Users

37% 
Potential FPNs 

Issued 

92%
Sample 

Inspection
Pass Rate

130,305
Road Works 

Started*

 
 

* Source – Scottish Road Works Register 

** Source – Scottish Transport Statistics 2017 



 

11 

3. The Organisation 

 

The SRWC’s permanent staffing numbers remained unchanged.  A new 

Performance Manager and a new Technical Consultant were appointed. 

 

 
 

Picture 3 – The staff of  the office of the Scottish Road Works Commissioner. 

 

The current establishment consists of: 

 

 

Policy Manager 

 

Key functions include monitoring compliance with legislation and governance, 

keeping regulations, codes of practice and advice notes under review, promoting 

good practice, managing requests under FOI(S)A and EI(S)R and media/complaint 

handling.  

 

 

Performance Manager 

 

This role entails the management of indicators, management of statistical 

information, working with the community to improve compliance and drafting 

performance reviews. 
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SRWR Manager 

 

The key responsibility of this post is to manage the operation of the SRWR.  The 

SRWR Manager is the primary contact with the provider of the register, currently 

Symology Ltd.   

 

 

Technical Standards Manager 

 

This post provides the office with engineering support.  The main priority is to drive 

improvements in the overall quality and standard of road works through increased 

scrutiny of road works sites across Scotland. 

 

 

Technical Consultant 

 

This post was introduced to gather independent evidence and information about  

works being carried out on Scotland’s roads. The Technical Consultant supports the 

Technical Standards Manager in developing robust quality management systems. 

This temporary post has been extended to 31 March 2020.   

 

 

Business Manager 

 

This key role deals with the general administration of the office, in house accounting, 

enquiries from the public, statutory returns, invoicing, budget monitoring and 

management of the Commissioner’s diary. 

 

 
 

Picture 4 - Satisfies SROR but…? 
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4. Monitoring 

 

Introduction 

 

The duties of the SRWC include “monitoring the carrying out of works in roads in 

Scotland” to ensure that roads authorities and utility companies are meeting their 

statutory obligations. 

 

The SRWC has been monitoring the performance of organisations since indicators 

were introduced in 2009.  In parallel, roads authorities and utility companies have 

been improving their own use of management information, available from the SRWR, 

to monitor their own works.  As organisations continue to reduce resources to make 

savings, the resulting loss of knowledge continues to prove challenging.  It is now 

increasingly common for previously satisfactory performance to deteriorate.   

 

In September and October 2018 all roads authority and utility company CEOs 

received their Annual Performance Review, in respect of performance during 

2017/18.  Interim performance reviews were also available throughout the year for 

roads authorities and utility companies to interrogate, allowing individual 

organisations to access their own details in a summary format. 

 

Five key questions are considered when monitoring performance: 

 

 are roads authorities co-ordinating works on their roads? 

 are utility companies co-operating with roads authorities? 

 are works taking too long to complete? 

 are works being carried out safely? 

 are reinstatements in roads meeting the required standard? 

 

Performance Indicators 

 

Indicator reports are used to identify trends in the performance of roads authorities 

and utility companies over time.  A suite of indicator reports is available directly to 

roads authorities and utility companies with access to the SRWR.  Organisations are 

encouraged to regularly interrogate the SRWR to monitor their own performance and 

take appropriate mitigating action.  

 

Quarterly performance dashboards capture key indicators and present them in a 

red/amber/green status report, as shown in Figure 1. 

 

SRWC indicator reports are continually reviewed and developed to ensure that they 

are relevant, up to date and transparent. Organisations are required to provide a 

written response when their performance is poor.  
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Figure 1 – Example of the quarterly national dashboard. 
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Roads Authorities R9a R2a R9a R6 R10 R10 R12 R16 R16 R17e R18 R19 R24 R24 Gaz Vault

SCOTS City Group

Aberdeen City Council 194         4.1% 2.1% 12.6% 13.4% 1.5% 26.3% 0 2 12 0.5% 0.0% 30 52 69 Y 14/02/19

Dundee City Council 142         7.7% 8.5% 0.0% 6.3% 0.0% 1.4% 0 1 0 0.8% 0.0% 42 43 62 Y 01/02/19

City of Edinburgh Council 569         4.9% 11.1% 0.8% 7.6% 4.4% 8.8% 0 0 0 1.8% 0.0% 131 210 230 Y 11/02/19

Glasgow City Council 304         3.6% 13.8% 0.0% 14.5% 2.6% 12.2% 1 1 0 11.5% 2.0% 92 182 182 Y 12/09/18

SCOTS Urban Group

Clackmannanshire Council 77           1.3% 1.3% 0.0% 9.1% 0.0% 20.8% 0 1 6 0.0% 0.0% 2 17 16 Y 04/02/19

East Dunbartonshire Council 129         0.8% 1.6% 0.0% 27.9% 0.0% 7.0% 0 1 0 0.0% 0.0% 12 47 43 Y 04/02/19

East Renfrewshire Council 57           28.1% 0.0% 0.0% 21.1% 1.8% 15.8% 0 5 0 0.0% 7.0% 1 40 43 Y 05/07/18

Falkirk Council 193         1.6% 2.6% 0.5% 16.1% 1.0% 6.7% 0 3 0 0.0% 0.0% 2 58 54 Y 13/02/19

Inverclyde Council 85           4.7% 2.4% 0.0% 14.1% 0.0% 18.8% 0 0 0 0.0% 0.0% 33 26 32 Y 30/01/19

North Lanarkshire Council 804         4.7% 0.0% 2.5% 24.1% 2.1% 8.6% 1 0 0 0.4% 0.1% 154 115 160 Y 20/02/19

Renfrewshire Council 253         0.4% 2.4% 0.0% 1.6% 0.0% 2.0% 0 0 0 0.0% 0.0% 179 90 89 Y 01/02/19

West Dunbartonshire Council 9             33.3% 11.1% 0.0% 88.9% 0.0% 0.0% 0 0 0 0.0% 0.0% 0 0 0 N 13/02/17

SCOTS Semi-Urban Group

East Ayrshire Council 85           5.9% 1.2% 0.0% 11.8% 2.4% 4.7% 0 0 0 0.0% 0.0% 33 46 49 Y 29/11/18

East Lothian Council 113         0.0% 1.8% 1.8% 13.3% 0.0% 6.2% 0 0 3 0.0% 0.0% 23 47 54 Y 15/02/19

Fife Council 267         3.4% 1.1% 0.0% 27.7% 0.4% 12.0% 0 0 0 0.0% 0.0% 165 140 173 Y 18/02/19

Midlothian Council 109         1.8% 3.7% 0.0% 11.0% 0.0% 2.8% 0 0 2 0.0% 0.0% 0 27 31 Y 07/01/19

North Ayrshire Council 58           5.2% 5.2% 0.0% 32.8% 0.0% 8.6% 0 2 0 0.0% 0.0% 54 52 77 Y 12/02/19

South Ayrshire Council 109         4.6% 0.0% 0.0% 3.7% 0.0% 3.7% 0 0 0 0.0% 0.0% 12 54 59 Y 29/11/18

South Lanarkshire Council 482         6.6% 1.7% 0.0% 16.0% 3.5% 8.3% 0 0 3 0.0% 0.0% 92 138 197 Y 01/02/19

Stirling Council 102         3.9% 20.6% 1.2% 13.7% 0.0% 28.4% 0 11 0 0.0% 2.9% 24 30 27 Y 05/02/19

West Lothian Council 276         2.5% 1.1% 0.0% 2.5% 0.0% 5.4% 0 0 1 0.0% 0.0% 43 56 70 Y 31/01/19

SCOTS Rural Group

Aberdeenshire Council 376         4.5% 3.2% 0.3% 44.9% 4.3% 22.6% 0 23 0 0.5% 0.3% 27 74 91 Y 07/02/19

Angus Council 59           5.1% 6.8% 3.9% 15.3% 0.0% 8.5% 0 1 2 0.0% 1.7% 12 56 64 Y 12/02/19

Argyll & Bute Council 103         4.9% 2.9% 0.0% 8.7% 0.0% 8.7% 0 7 0 0.0% 5.8% 22 29 33 Y 23/08/18

Dumfries & Galloway Council 227         1.8% 2.2% 0.0% 13.2% 0.0% 8.4% 0 0 0 0.0% 0.0% 99 96 93 Y 16/01/19

Highland Council 299         6.7% 8.4% 1.9% 6.0% 0.7% 3.3% 0 5 0 0.0% 0.0% 27 68 82 Y 11/02/19

Moray Council 212         0.9% 6.1% 0.0% 6.6% 0.0% 11.3% 0 0 0 0.0% 0.0% 9 21 25 Y 06/02/19

Perth & Kinross Council 131         6.1% 9.2% 0.0% 64.9% 0.0% 16.0% 0 20 8 2.5% 0.0% 29 42 91 Y 07/02/19

Scottish Borders Council 160         1.3% 0.6% 0.0% 8.1% 0.6% 3.8% 0 0 0 0.0% 0.0% 31 70 74 Y 05/02/19

SCOTS Island Group

Comhairle nan Eilean Siar 118         3.4% 3.4% 0.0% 0.8% 0.0% 5.9% 1 3 0 0.0% 0.0% 26 11 15 Y 12/02/19

Orkney Islands Council 50           0.0% 0.0% 0.0% 8.0% 0.0% 8.0% 0 11 0 0.0% 0.0% 1 6 7 Y 28/01/19

Shetland Islands Council 57           0.0% 0.0% 0.0% 0.0% 0.0% 5.3% 0 2 0 0.0% 0.0% 2 4 5 Y 13/02/19

Transport Scotland

Transport Scotland - Forth Bridges OC 69           1.4% 0.0% 0.0% 5.8% 0.0% 1.4% 0 0 0 0.0% 0.0% 0 0 0 Y 14/01/19

Transport Scotland - NE Unit Op Company 358         0.3% 0.0% 0.0% 25.4% 0.0% 5.9% 0 0 0 0.0% 0.0% 0 6 7 Y 29/01/19

Transport Scotland - NW Unit Op Company 602         0.2% 9.6% 0.0% 9.5% 0.0% 4.7% 0 0 0 0.6% 0.0% 0 9 12 Y 29/01/19

Transport Scotland - SE Unit Op Company 402         0.5% 0.7% 0.3% 5.0% 0.0% 3.2% 1 0 0 0.0% 0.0% 2 1 1 Y 14/01/19

Transport Scotland - SW Unit Op Company 800         5.4% 3.6% 0.1% 27.8% 0.0% 4.3% 0 0 0 0.0% 0.0% 0 28 27 Y 14/10/18

Transport Scotland - A90 AWPR DBFO 139         5.8% 0.0% 2.2% 27.3% 0.0% 0.0% 1 13 0 2.2% 0.0% 0 0 0 Y 00/01/00

Transport Scotland - M74 DBFO 16           6.3% 6.3% 0.0% 0.0% 0.0% 0.0% 0 0 0 0.0% 0.0% 0 0 0 Y 00/01/00

Transport Scotland - M77 DBFO 26           3.8% 30.8% 0.0% 0.0% 0.0% 3.8% 0 0 0 0.0% 0.0% 0 0 0 Y 11/09/18

Transport Scotland - M8, M73, M74 DBFO 175         4.0% 0.0% 0.0% 0.0% 0.0% 0.6% 1 1 0 0.0% 0.0% 0 0 0 Y 00/01/00

Transport Scotland - M80 DBFO 19           0.0% 0.0% 0.0% 26.3% 0.0% 0.0% 0 0 0 0.0% 0.0% 0 0 0 Y 00/01/00

Transport Scotland - Traffic Scotland 117         19.7% 0.0% 0.0% 6.0% 2.6% 1.7% 0 281 0 0.0% 32.5% N/A N/A N/A N/A 17/07/18

Other

Tay Road Bridge Joint Board 6             0.0% 33.3% 0.0% 0.0% 0.0% 0.0% 0 0 0 0.0% 50.0% 0 0 0 N 00/01/00

National Total/Average 8,938       3.9% 4.1% 0.7% 16.3% 1.1% 7.9% 0 9 0.6% 0.7%

Undertakers R9a R2b R9a R6 R10 R10 R12 R16 R16 R17e R18 R19 R24 R24 Gaz Vault

Gas

E S Pipelines Limited 26           15.4% 0.0% 8.3% 3.8% 0.0% 3.8% 0 57 0 3 0 0.0% 3.8% N/A 100.0% 80.0% N/A 00/01/00

Energetics 74           35.1% 5.4% 11.5% 20.3% 4.1% 47.3% 0 10 6 7 3 1.4% 0.0% 100.0% 58.3% 100.0% N/A 00/01/00

Energy Assets Pipelines Ltd 22           13.6% 9.1% 0.0% 50.0% 0.0% 18.2% 0 0 0 0 1 0.0% 0.0% N/A N/A N/A N/A 00/01/00

Fulcrum 14           28.6% 7.1% 0.0% 0.0% 7.1% 14.3% 0 12 0 3 0 7.7% 14.3% N/A 100.0% 75.0% N/A 00/01/00

GTC Pipelines Limited 54           16.7% 3.7% 0.0% 14.8% 3.7% 24.1% 0 1 0 4 2 3.8% 0.0% 50.0% 57.1% 100.0% N/A 16/01/14

SGN 2,687       5.2% 39.3% 5.3% 11.7% 0.8% 8.9% 30 53 2 37 68 0.1% 0.4% 80.5% 94.0% 96.6% N/A 15/01/19

 

ESP Electricity Ltd -          N/A N/A 0.0% N/A N/A N/A 0 1 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

National Grid -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 18/04/17

SP Energy Networks 2,660       5.4% 38.4% 6.1% 12.7% 0.5% 13.5% 4 43 7 19 39 0.1% 0.2% 89.2% 93.9% 96.2% N/A 05/02/19

SSE 622         5.3% 43.1% 0.0% 10.5% 0.3% 10.0% 4 541 1 20 7 1.7% 0.6% 100.0% 91.5% 98.5% N/A 13/02/19

NorthConnect -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

Pipelines

BP -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

CLH Pipelines -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A N/A

EnQuest plc -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

INEOS -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 29/01/19

INEOS - Forties Pipeline System -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

Petroineos Manufacturing Scotland Ltd -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

Shell -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

Telecoms

Arqiva 17           11.8% 0.0% 0.0% 5.9% 0.0% 0.0% 0 0 0 0 0 0.0% 0.0% N/A N/A N/A N/A 00/01/00

Broadband for the Rural North -          N/A N/A 0.0% N/A N/A N/A 0 2 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

CenturyLink Communications UK Ltd 1             0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0% 0.0% N/A N/A 100.0% N/A 15/02/19

CityFibre 783         12.4% 0.4% 0.3% 29.8% 2.6% 3.2% 4 0 8 1 30 10.0% 0.0% 85.3% 73.9% 90.9% N/A 06/02/19

Concept Solutions People Ltd -          N/A N/A 0.0% N/A N/A N/A 0 0 0 3 0 N/A N/A N/A N/A N/A N/A 00/01/00

EE 27           0.0% 3.7% 0.0% 18.5% 0.0% 11.1% 1 5 0 3 0 0.0% 0.0% N/A 100.0% 75.0% N/A 00/01/00

Gamma Telecom* -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 30/01/18

Hutchison 3G -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A N/A

Hyperoptic 13           15.4% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0% 0.0% N/A N/A N/A N/A 00/01/00

Openreach 6,579       3.2% 14.6% 0.9% 7.2% 0.1% 5.8% 22 260 3 291 54 0.1% 0.2% 89.5% 90.9% 93.7% N/A 00/01/00

Sky UK 2             50.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0% 50.0% N/A N/A N/A N/A 15/02/19

SSE Telecoms 36           0.0% 2.8% 0.0% 5.6% 0.0% 0.0% 0 0 0 1 0 0.0% 0.0% N/A N/A 100.0% N/A 13/02/19

TalkTalk Business -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A N/A N/A 00/01/00

Telefonica 156         5.8% 1.3% 0.0% 4.5% 0.0% 1.9% 0 1 0 2 1 0.0% 0.0% 66.7% 76.5% 80.0% N/A 00/01/00

Verizon 2             100.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 N/A 0.0% N/A 0.0% 100.0% N/A 00/01/00

Virgin Media Group 2,923       4.5% 7.3% 3.6% 8.0% 0.7% 1.3% 15 252 0 41 8 0.1% 0.8% 92.2% 91.7% 89.1% N/A 25/01/19

Vodafone Limited 80           1.3% 11.3% 0.0% 7.5% 2.5% 0.0% 0 29 0 38 0 0.0% 0.0% 100.0% 87.5% 77.8% N/A 16/10/18

Zayo 5             20.0% 20.0% 0.0% 0.0% 0.0% 0.0% 0 13 0 1 0 0.0% 0.0% N/A N/A 100.0% N/A 00/01/00

Water

Scottish Water 7,211       3.2% 55.9% 2.2% 4.6% 0.4% 6.2% 9 5 10 58 99 0.2% 0.2% 90.1% 93.2% 95.8% N/A 13/02/19

Other

Edinburgh Trams -          N/A N/A 0.0% N/A N/A N/A 0 0 0 0 0 N/A N/A N/A N/A 100.0% N/A 00/01/00

Network Rail 210         1.9% 2.9% 0.5% 3.3% 0.5% 8.6% 0 1 0 0 0 0.0% 0.0% 100.0% 100.0% 100.0% Y 00/01/00

Royal Mail 25           40.0% 24.0% 0.0% 0.0% 0.0% 0.0% 0 1 0 0 0 0.0% 0.0% N/A 100.0% N/A N/A 00/01/00

National Total/Average 24,229     4.4% 31.3% 0.3% 8.5% 0.5% 6.7% 2 29 0.6% 0.3% 88.9% 92.0% 94.5%

Done

Passed %

2018/19 Q4 Performance Dashboard
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Engagement and Improvement 

 

Ongoing engagement is intended to improve performance without the need to take 

formal enforcement action. 

 

A number of organisations met with the SRWC to discuss their performance during 

2018/19.  In general terms, the major gas, electricity and water utility companies, and 

around 40% of roads authorities, performed satisfactorily.  However, the 

telecommunications sector, along with a number of roads authorities, require to give 

greater priority to meeting their road works statutory obligations.  

 

Liaison took place with the following: 

 

 

Roads Authorities Utility Companies  
Aberdeen City Council CityFibre Metro Networks 
City of Edinburgh EE 
Dumfries & Galloway Council Energetics 
Dundee City Council Fulcrum 
East Ayrshire Council INEOS 
East Dunbartonshire Council Openreach 
East Renfrewshire Council Royal Mail 
Fife Council Telefonica UK 
Glasgow City Council Verizon 
Highland Council Virgin Media Group 
Orkney Islands Council Vodafone 
North Ayrshire Council Zayo 
North Lanarkshire Council  
Perth & Kinross Council  
Renfrewshire Council  
Shetlands Islands Council  
South Ayrshire Council  
Stirling Council  
Tay Road Bridge Joint Board  
Transport Scotland  
West Dunbartonshire Council  
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Improvement Plans 

 

SRWC Improvement Plans were introduced in 2017/18.  The following organisations 

met with the Commissioner and were required to develop a plan to improve their 

performance: 

 

 

Roads Authorities Utility Companies  
Aberdeen City ES Pipelines 
Aberdeenshire Energetics 
City of Edinburgh Council Energy Assets Pipelines 
Dumfries & Galloway Council Fulcrum 
East Renfrewshire Council GTC 
Fife Council Verizon 
Glasgow City Council Zayo 
Highland Council  
Perth & Kinross Council  
Scottish Borders Council  
West Dunbartonshire Council  

 

 

 

 

 
 

Picture 5 – Technical Standards Team  
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5. Trends from Indicator Reports  

 

Roads authorities and utility companies have a statutory duty to register their 

qualifying road works in the SRWR.  This section of the annual report considers 

trends in compliance using a suite of key performance indicator reports extracted 

from the SRWR.  Utility companies and roads authorities are encouraged to 

interrogate performance reports on a regular basis and to monitor their own 

performance.   

 

The following summarises the data analysed in this section: 

 

Trend Figure(s) 

Actual starts (road works commenced) Figure 2, Figure 3 & Figure 4 

Roads authority noticing failures as a percentage of actual starts Figure 5 & Figure 6 

Utility company noticing failures as a percentage of actual starts Figure 5 & Figure 7 

Early and late starts as a percentage of actual starts Figure 8 & Figure 9 

Unplanned works as a percentage of actual starts Figure 10 

Works extensions as a percentage of actual starts Figure 11 

Overrunning works as a percentage of actual starts Figure 12 

Works awaiting closure and/or registration of final site 

reinstatement details as a percentage of actual starts 
Figure 13 & Figure 14 

Utility company interim reinstatements Figure 15 & Figure 16 

Sample Inspections undertaken by roads authorities  Figure 17 

Sample inspections utility company pass rate Figure 18 

Substandard traffic management from inspection results Figure 19 

Works registered with missing contact details Figure 20 & Figure 21 

Misuse of traffic management type “not yet known” Figure 22 & Figure 23 

Fixed Penalty Notices (FPNs) issued to utility companies Figure 24 

Undue delay (S125) notices issued by roads authorities and 

received by utility companies 
Figure 25 & Figure 26 

Roads authority works registered per 100 km Figure 27 to Figure 34 
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Analysis in this report considers trends over five financial years, 2014/15, 2015/16, 

2016/17, 2017/18 and 2018/19. Each financial year is subdivided into quarters. 

 

 
Period Date Range 

Quarter 1 (Q1)   1 April 2018 to 30 June 2018 

Quarter 2 (Q2)   1 July 2018 to 30 September 2018 

Quarter 3 (Q3)   1 October 2018 to 31 December 2018 

Quarter 4 (Q4)   1 January 2019 to 31 March 2019 

 

 

 

 

 
 

Picture 6 – Raises a number of questions. 
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Actual starts (road works commenced) 

 

Subject to the scale of the road works, utility companies and roads authorities are 

required to register 24 hour, 3 day or 7 day advance notifications on the Scottish 

Road Works Register (SRWR) for all qualifying works. 

 

When road works actually commence on site, organisations are then required to 

register an actual start notice. 

 

For example, works subject to a 7 day notification require an actual start to be 

registered between Day 7 and Day 14, and this must be registered by noon the 

following day.   

 

This indicator shows the number of actual start notices registered on the SRWR by 

roads authorities and utility companies, including emergency and urgent works.   

 

 

 
 

Picture 7 – Pedestrian barriers? 

 

Analysis of the percentage of roads authority works to utility company works within 

each roads authority shows that the percentage of road works registered by roads 

authorities varies significantly across Scotland and within SCOTS groups.  For 

example, North Lanarkshire Council registered 39% of all works and Moray Council 

35% of all works whilst West Dunbartonshire Council only registered 5% of all works. 

The performance of West Dunbartonshire Council is unacceptable. 
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Figure 2 – Comparison of actual starts in each roads authority area.  

(Source: SRWR Reports 9a & 2b)  
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Roads authorities - actual starts registered on the SRWR are shown in their 

respective SCOTS group.  Whilst a majority of groups show a small increase in the 

number of works registered, individual roads authorities need to follow the good 

practice of North Lanarkshire Council and Moray Council and register all qualifying 

works. 

 

  

 

 
 

Figure 3 – Actual starts by roads authority SCOTS grouping. 

 (Source: SRWR Report 9a) 

 

 

 

 

 

 

 
 

Picture 8 – Provision for pedestrians and vulnerable road users? 
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Utility companies -  actual starts registered on the SRWR show a small increase in 

the number of works registered by the electricity, gas and water sectors.  Actual 

starts registered by the telecommunications sector decreased by approximately 9% 

which may be due to a reduction in the works associated with the BDUK programme. 

 

Whilst scope remains for some improvement in the number of road works registered 

by utility companies, it is likely that a high percentage of utility company works are 

being registered.  

 

 

 

 

 
 

Figure 4 – Actual starts by utility sector.   

(Source: SRWR Report 9a) 
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Roads authority and utility company noticing failures as a percentage 

of actual starts 

 

All qualifying road works carried out by utility companies and roads authorities are 

required to be registered (noticed) on the Scottish Road Works Register (SRWR).   

 

Utility company noticing failures are system generated by the SRWR and referred to 

as potential noticing offences.  Each potential noticing offence is reviewed by a roads 

authority and may attract a Fixed Penalty Notice (FPN) (not all roads authorities 

have taken up the option to issue FPNs). 

 

Roads authority noticing failures are also system generated by the SRWR and 

referred to as potential noticing failures for comparison purposes with utility company 

performance.  They are not subject to FPNs as an authority cannot issue a penalty 

against themselves. 

 

This indicator compares the average noticing failure rate of all utility companies 

against the average noticing failure rate of all roads authorities and the individual 

failure rates of utility companies and roads authorities. 

 

Notices required to be registered on the SRWR include: 

 

 Advance Notice (NRSWA Section 113(5)) 

 Start Notice (NRSWA Section 114(5)) 

 Emergency Notice (NRSWA Section 116(4)) 

 Works Closed Notice (NRSWA Section 129(6)) 

 

It is expected that all roads authorities and utility companies achieve a failure rate of 

4% or less, as noticing of road works is an administrative function.   

 

 
 

Figure 5 – Roads authority and utility company noticing failures 

(Source: SRWR Reports 2a and 2b) 
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Overall, roads authorities improved to 3.6%  and utility companies to 4.4%.  Whilst 

92% of utility companies failed to achieve the 4% target, it is encouraging that once 

again Scottish Water achieved a failure rate of only 3.1%. 

 

The following organisations achieved a failure rate less than 4%. 

 
Roads Authorities  Utility Companies   

Argyll and Bute Council 2.6% ESP Electricity Ltd  0.0% 

Clackmannanshire Council 2.3% Scottish Water 3.1% 

Comhairle nan Eilean Siar  1.7% SSE Telecoms  1.6% 

Dumfries & Galloway Council 3.7%   

East Dunbartonshire Council 2.5%   

Inverclyde Council 3.0%   

Midlothian Council 1.9%   

Moray Council 0.5%   

Shetland Islands Council 2.5%   

Tay Road Bridge 0.0%   

Transport Scotland 2.0%   

 

 

The following organisations recorded an unacceptable failure rate in excess of 10%. 

 
Roads Authorities   Utility Companies   

Aberdeenshire Council 13.1% Arqiva 14.2% 

City of Edinburgh Council 21.1% Century Link 20.0% 

Dundee City Council 15.3% CSP Ltd 30.0% 

East Ayrshire Council 11.6% Energetics Ltd 30.6% 

East Renfrewshire Council 18.4% Energy Assets Pipelines 13.6% 

Highland Council 10.0% Fulcrum  55.3% 

West Dunbartonshire Council 70.7% GTC Pipelines 24.0% 

  INEOS FPS 25.0% 

  National Grid 10.5% 

  Royal Mail 25.3% 

  Sky UK 58.3% 

  Verizon 22.2% 

  Zayo 72.7% 
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Figure 6 – Roads authority noticing failures as a percentage of actual starts 

(Source: SRWR Report 2a)  
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Figure 7 – Utility company noticing failures as a percentage of actual starts 

(Source: SRWR Report 2b) 
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Early and late starts as a percentage of actual starts 

 

This indicator records the percentage of works with a registered start date in the 

SRWR where an early or late start request has subsequently been made.   

 

Early starts with the agreement of utility companies and roads authorities can be a 

sign of good co-ordination.  Where a window of opportunity exists to undertake 

works, it should be considered.  Excessive use suggests poor works planning. 

 

Roads authorities continued to make significant use of early starts averaging 16.2% 

during 2018/19 (2017/18 18.3%).  Q3 performance fell to a low of 14% before rising 

again in Q4.  This reflects the trend of previous years and may be due to the impact 

of winter maintenance activities. 

 

Utility company use of early starts averaged 7.5% during 2018/19 (2017/18 8.4%).  

 

In general terms organisations undertaking roadworks in Scotland used fewer early 

starts in 2018/19 suggesting improved co-operation and co-ordination. 

 

 

 
 

Figure 8 – Early starts as a percentage of actual starts 

(Source: SRWR Report 10) 
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The use of late starts by both roads authorities and utility companies showed little 

variance across all four quarters at around 1%. 

 

   

 

 
 

Figure 9 – Late starts as a percentage of actual starts 

(Source: SRWR Report 10)  

 

  

 

 

 
 

Picture 9 – Does this satisfy the safety code? 

 

It is important that early starts and late starts are not used excessively to address 

poor works planning, co-operation and co-ordination. 
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Unplanned works as a percentage of actual starts 

 

Where works are considered, by a roads authority or utility company to be 

emergency, urgent or remedial dangerous they are considered to be unplanned 

works and there are special noticing procedures which allow works to start as soon 

as possible. 

 

It is important that the use of unplanned works (emergency, urgent or remedial 

dangerous works) is minimised and that road works are properly planned and co-

ordinated to minimise disruption to the travelling public.  Excessive use of unplanned 

works is a failure by utility companies to co-operate and a failure by a roads 

authorities to co-ordinate.   

 

Roads authority use of unplanned works averaged 3.8% in 2018/19 (2017/18 4.3%),  

peaking at 4.7% in Q3.  

 

Utility company use of unplanned works averaged 31.2% in 2018/19 (2017/18 

25.9%).  The performance of the major water, gas and electricity providers remains a 

concern as they appear to focus on meeting the expectations of their other sector 

regulators.  In particular, Scottish Water continued to reflect the noticing practices of 

previous years averaging 55.2%, peaking at 55.9% in Q4.  The performance of SP 

Energy Networks (42.8%), SSE (40.2%) and SGN (36.1%) is also in need of further 

improvement.  

 

Use of unplanned works may assist utility companies in meeting the response 

targets of their regulators, however, it does not demonstrate a commitment to 

achieve performance targets. This is completely unacceptable in terms of meeting 

the statutory duty to co-operate.   

 

In addition to the larger utility companies, a number of smaller organisations, 

undertaking a relatively low number of road works routinely use high numbers of 

unplanned works.  In particular, ESP Electricity (100%), Royal Mail (43%), Verizon 

(89%) and Zayo (36%) continued to use unplanned works excessively.  
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Figure 10 – Unplanned works as a percentage of actual starts  

(Source: SRWR Report 9a)  

 

 

 

 
 

Picture 10 – Pedestrian provision?  
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Work extensions as a percentage of actual starts 

 

Works extensions are granted to a utility company with the agreement of the affected 

roads authority when an expected completion date is unlikely to be achieved.   

 

This indicator compares the percentage of utility company road works and roads 

authority works which have been extended beyond their expected end date. 

 

Roads authority and utility company work extensions reduced during 2018/19 

averaging 10% and 8% respectively. Wide variances exist in both groupings with 

individual roads authorities ranging from 0.9% to 27% and utility companies ranging 

from 0% to 32%.  There is a significant downward trend in the use of works 

extensions by roads authorities this reporting period.  

 

 

 

 

 
 

Figure 11 – Works extensions as a percentage of actual starts 

(Source: SRWR Report 12)  
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Overrunning works as a percentage of planned works 

 

Works overruns occur when a road works completion date goes beyond the 

expected end date recorded in the Scottish Road Works Register (SRWR). 

 

The term “planned works” include major, standard and minor works registered on the 

SRWR.  

 

The performance of roads authorities improved during 2018/19 with only 0.8% 

overrunning their expected end date. 

 

Utility companies also improved their performance in 2018/19 with only 1.8% 

overrunning their expected end date. 

 

These statistics suggest that work durations continued to be well planned. 

 

 

 

 

 

 
 

Figure 12 – Overrunning works as a percentage of planned works  

(Source: SRWR Report 6)  
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Works awaiting closure and/or registration of final site reinstatement 

details as a percentage of actual starts 

 

On completion of road works on site, utility companies are required to place a “works 

closed” notice in the SRWR by 16:30 the following day.  This is followed by a “final 

site reinstatement details” notice within 5 days. 

 

On completion of road works on site, roads authorities are required to place a “works 

closed” notice in the SRWR by 16:30 the following day.  There is no requirement to 

record site reinstatement details. 

 

This report compares utility company failures to place “works closed” notices against 

roads authority failures to place “works closed” notices.   

 

Roads authority works awaiting closure notices continued the downward trend of 

recent years.  At the end of 2018/19 only 6 works required closure (2017/18 72).  

Utility company works awaiting closure  decreased to 89 at the end of the reporting 

period (2017/18 196). 

 

In general terms, these figures suggest that works closed notices are being well 

managed. 

 

 

 
 

Figure 13 – Works awaiting closure as a percentage of actual starts  

(Source: SRWR Report 16)   
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The number of utility company works awaiting registration of final site reinstatement 

details continued to fluctuate quarterly.  

 

 

 
 

Figure 14 – Utility works awaiting registration of final site reinstatement details as a 

percentage of actual starts (Source: SRWR Report 16)  

 

 

 
 

Picture 11 – Daily maintenance check?  
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Utility company interim reinstatements 

 

Utility companies are permitted to use a temporary road surface (interim 

reinstatement) to allow a road to be reopened to the travelling public.  A permanent 

road surface (permanent reinstatement) must be made within 6 months of the 

temporary road surface being placed.   

 

This indicator shows the number of interim reinstatements overdue to be made 

permanent without agreement from a roads authority, against the number of interim 

reinstatements made permanent at the year end. 

 

The use of interim reinstatements should be minimised to avoid repeat visits and 

excessive disruption to road users. 

 

The average number of interim reinstatements overdue to be made permanent in 

2018/19 was 617 (2017/18 849).  

 

A total of 1454 interim reinstatements were made permanent during the final quarter 

of the year (2017/18 1401).  

 

 

 
 

Figure 15 – Utility company interim reinstatements 

(Source: SRWR Report 14 and Report 18)  

 

 

Many utility companies reduced their interim reinstatements overdue to be made 

permanent at the year end. Virgin Media, EE, ES Pipelines, SP Energy Networks 

and Telefonica UK all show significant improvement at the year end.
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Figure 16 – Interim reinstatements overdue to be made permanent at the year end 

(Source: SRWR Report 18)
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Sample inspections undertaken by roads authorities and ut ility 

company failure rate 

 

Sample inspections are undertaken on a 30% randomly generated sample of utility 

company road works.  Inspections are carried out at various stages during the works 

and the reinstatement guarantee period.  These inspections are carried out by roads 

authorities. 

 

Sample Inspections carried out by roads authorities consist of: 

 

Category A (10% sample) – Undertaken while works are in progress. 

Inspections check that works are carried out safely and that signs, barriers, safety 

zones, compaction, layer depth, etc., comply with Safety at Street Works and Road 

Works : A Code of Practice (commonly known as “The Red Book”) and the 

Specification for the Reinstatement for Openings in Roads (SROR).   

 

Category B (10% sample) – Undertaken within the six month period 

following interim or permanent reinstatement. 

Inspections check that works are completed to the proper standards.  Checking for 

items, such as edge depression, crowning, etc., in accordance with the SROR. 

 

Category C (10% sample) – Undertaken within the three month period 

preceding the end of the guarantee period. 

Inspections again check that works are constructed to the proper standards in 

accordance with the SROR.  Greater focus is given to settlement, cracking and joint 

failure following trafficking. 

 

There were 73% of roads authorities who 

achieved in excess of 90% of their target sample 

inspections.  East Dunbartonshire Council 

(70.1%), Glasgow City Council (68.1%) West 

Dunbartonshire Council (0%)  and Transport 

Scotland (57.8%) undertook less than 75% of 

their target sample inspections.  These 

inspections are an indication of utility companies 

co-operation and roads authorities co-ordination 

and identify which utilities are carrying out road 

works safely and to the proper standard.  

 

 

 
 

Picture 12 – Sparse traffic 

management? 
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Figure 17 - Sample inspections undertaken by roads authorities (Source: SRWR inspection reports) 
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When a utility company fails in excess of 10% of their sample inspections, under the 

Code of Practice for Inspections, a roads authority may require a utility company to 

follow an improvement plan process.   

 

Category A results 

The number of organisations performing well, achieving greater than a 90% pass 

rate, increased in 2018/19 with CityFibre, ES Pipelines, Fulcrum, EE, SGN, SSE, 

Virgin Media and Vodafone achieving the standard.   

 

Several utility companies had unacceptable pass rates. In particular, Energetics at 

69%, GTC at 71% and Telefonica UK Ltd at 75%. 

 

Category B results 

Scottish Water, SP Energy Networks and SGN exceeded the 90% pass rate, 

recording less than 7% failures against a combined sample size of 3,982 

inspections.   

 

Energetics, Fulcrum, Sky UK, Telefonica UK and Verizon recorded a pass rate of 

less than 75% which is unacceptable. 

 

Category C results 

Century Link, Edinburgh Trams, EE, Openreach, Scottish Water, SGN, SP Energy 

Networks, SSE, Royal Mail, SSE Telecoms, Telefonica UK, Verizon and Zayo 

exceeded the 90% pass rate.  

 

Concept Solutions People, Energetics, Fulcrum and GTC recorded unacceptable 

pass rates of less than 75%.  

 

Regardless of the number of road works undertaken, organisations are required to 

meet their statutory obligations.  

 

As Category A inspections are based on a 10% sample, the actual number of 

substandard road works sites across Scotland is likely to be 10 times greater.  For 

example, the yearly report identified 618 failures which would translate into 

approximately 6000 sites across the country that would have had compliance issues 

with public safety and specification. 

 

A small number of roads authorities and operating companies again recorded a pass 

rate of 100% for category A sample inspections during 2018/19.  It is unlikely that 

this is a robust representation of works on site in an environment where utility 

companies  are failing to achieve a 90% pass rate across the rest of Scotland.  One 

roads authority and one operating company have been asked to review their 

inspection practices. 
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Figure 18 – Sample inspections utility company pass rate (Source: SRWR inspections reports)
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Substandard traffic management from inspection results 

 

This indicator considers the number of substandard traffic management layouts 

recorded during roads authority inspections of utility company road works.   

 

In addition to sample inspections, roads authorities also carry out inspections at their 

discretion.  These inspections include routine inspections, inspections relating to a 

previously identified defect, inspections following a third party report and inspections 

following notification of a defective reinstatement.  This report shows the total 

number of inspection results which failed, showing substandard traffic management 

as the reason for failure. 

 

Performance during 2018/19 was variable, with a low in Q2 and a peak in Q4. 

 

In addition to legislated qualifications for operatives and supervisors, the office 

Technical Standards Manager continues to offer traffic management awareness 

sessions for operatives and managers to encourage greater compliance.  

 

 

 
 

Figure 19 – Substandard traffic management from inspection results  

(Source: SRWR Report 19)  
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Works registered with missing contact details  

 

Organisations are required to provide contact details of the contractor carrying out 

road works and details of the person registering the works on the Scottish Road 

Works Register (SRWR). 

 

Each road works notice recorded in the SRWR must include the originator name, the 

originator telephone number, the contractor name and the contractor telephone 

number. At the very latest, these four fields must be populated when works reach the 

“in progress” phase. For example when an actual start notice is registered for a 

works.  

 

Contact details entered in the SRWR by roads authorities and utility companies 

undertaking road works are expected to be accurate. This information is required for 

co-ordination and co-operation. 

 

The following organisations performed poorly: 

 
Organisation  Percentage of Failures 

Aberdeen City Council  17% 

East Renfrewshire 3% 

Fife Council 6% 

Tay Road Bridge Joint Board 30% 

Fulcrum  5% 

GTC  12% 

Sky UK 50% 

SSE  2% 

Verizon 33% 

Virgin Media  3%  

 

 

Over the reporting period roads authorities improved their performance, only failing 

to provide contact details on 2% of all works (2017/18 4%). Utility companies 

recorded an increased failure rate of 3% (2017/18 2%). 

 

Provision of contact details is an administrative function and 100% compliance is 

expected. 

 

Figure 20 and Figure 21 show the number of works with missing contact details. 
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Figure 20 – Roads authority works registered with missing contact details as a percentage of actual starts 

(Source: SRWR Report 24) 
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Figure 21 - Utility company works registered with missing contact details as a percentage of actual starts 

(Source: SRWR Report 24)
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Misuse of traffic management type “not yet known”  

 

Organisations are required to provide details of traffic management layouts for each 

of their road works sites. When registering an expected start date, it is not 

acceptable to record “Not Yet Known” as the traffic management layout. 

 

It is expected that the correct traffic management types are populated in the SRWR 

for all road works. This information is used for co-ordination and displayed on the 

Scottish Road Works Online site.  Information must be as accurate as possible to 

highlight the impact and severity of the works.   

 

When placing a 7 day notice (in advance of planned Substantial, Major and Standard 

Works), a 24 hour notice (in advance of planned Remedial or Minor Works) or a 2 

hour notice (for Urgent and Emergency Works) it is not acceptable to describe the 

traffic management which is planned to be used as “Not Yet Known”.  As traffic 

management types should always be known in advance of works the SRWC 

considers it unacceptable for this information to be missing.   

 

 

 
 

Picture 13 – Which way? 

 

  



 

46 

The failure rate of roads authorities ranged between 1% and 19%. In particular City 

of Edinburgh Council again recorded the highest rate of misuse at 19% (2017/18 

20%). Once again this is unacceptable. 

 

The average failure rate for utility companies was less than 2%.  The performance of 

CityFibre at 5% and Sky UK at 8% was unacceptable.   

 

As traffic management details should be known in advance of works commencing, 

100% compliance is expected. 

 

 

 

 

 

 

 

 

 

 
 

Picture 14 – Accessible to all? 
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Figure 22 – Roads Authority works which misuse the traffic management type “Not Yet Known” as a percentage of actual starts 

(Source: SRWR Report 24)  
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Figure 23 – Utility company works which misuse the traffic management type “Not Yet Known” as a percentage of actual starts 

(Source: SRWR Report 24) 
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Picture 15 – Typical information board.  

 

 

 
 

Picture 16 – What is intended here? 
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Fixed Penalty Notices (FPNs) issued to utility companies 

 

Fixed Penalty Notices (FPNs) are similar in nature to Parking Penalty Charge 

Notices.  Roads authorities are not required by legislation to issue FPNs.  Where 

they are not issued, generally authorities consider that the potential financial returns 

would not cover the cost of administration.  However, the benefit is improved utility 

company compliance with road works legislation which may provide them with time 

and cost savings elsewhere 

 

Fixed Penalty Notices (FPNs) were issued by 20 of the 32 council roads authorities 

and 2 of the 5 Transport Scotland Operating Companies.   

 

The overall rate of FPNs issued to utility companies decreased slightly to 3% of utility 

company road works being subject to a penalty in 2018/19 (2017/18 3.4%). 

 

It is encouraging that the performance of CityFibre further improved to 2.6% 

(2017/18 7.3%) and SSE Telecoms improved to 0% (2017/18 4%).   

 

A number of the smaller organisations recorded a disappointing performance with 

Sky UK at 33.3%, Concept Solutions People at 30%  and Verizon at 22.2%.  Full 

details are shown in Figure 24. 

  

Roads authorities collected approximately £229,200 from the issue of FPNs, a 

decrease of 14.5% on the previous year.   

 

Approximate amounts collected through the issue of FPNs over the last 5 years are: 

 

 

 

Year  Amount  

2014/15  £323,000 

2015/16  £288,000 

2016/17  £287,000 

2017/18  £268,000 

2018/19  £229,200 
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Organisation 

2014/15 2015/16 2016/17 2017/18 2018/19 

Actual 

FPNs 

Works 

Started 
% 

Actual 

FPNs 

Works 

Started 
% 

Actual 

FPNs 

Works 

Started 
% 

Actual 

FPNs 

Works 

Started 
% 

Actual 

FPNs 

Works 

Started 
% 

Arqiva - - - 1 34 2.9% 1 50 2.0% 0 49 0.0% 1 106 0.9% 

BRNB     0  0 2 0.0% 1 1 100.0% 0 No works  
CenturyLink 0 1 0.0% 2 4 50.0% 0 6 0.0% 0 9 0.0% 0 10 0.0% 

CityFibre 0 19 0.0% 45 893 5.0% 416 2587 16.1% 136 1873 7.3% 63 2434 2.6% 

Concept Solutions People 26 108 24.0% 2 4 50.0% 0 23 0.0% 0 4 0.0% 3 10 30.0% 

CLH Pipelines  0 No Works  0 No Works  0 No Works   0  0 No works  
ES Pipelines Limited 58 213 27.0% 16 110 14.5% 30 187 16.0% 11 105 10.5% -11 133 -8.3% 

Edinburgh Trams - - - 5 8 62.5% 1 9 11.1% 0 5 0.0% 0 No works  
EE  27 430 6.0% 26 424 6.1% 20 797 2.5% 14 518 2.7% 4 168 2.4% 

Energetics 57 472 12.0% 27 329 8.2% 21 270 7.8% 20 241 8.3% 44 268 16.4% 

Energy Assets Pipelines 0 No Works  0 No Works  0 3 0.0% 3 6 50.0% 0 22 0.0% 

Enquest          0 0  0 No works  
ESP Electricity  0 No Works  0 No Works  0 No Works  0 0  0 1 0.0% 

Fulcrum 12 80 15.0% 4 82 4.9% 9 57 15.8% 38 53 71.7% 19 38 50.0% 

Gamma Telecoms        3 0.0% 0 2 0.0% 0 No works  
GTC Pipelines Limited 23 79 29.0% 6 48 12.5% 6 71 8.5% 15 99 15.2% 27 171 15.8% 

Hutchison 3G 0 No Works  0 No Works  0 No Works   No works  0 No works  
Hyperoptic          0 42 0.0% 2 88 2.3% 

INEOS 0 4 0.0% 0 2 0.0% 0 2 0.0% 0 2 0.0% 0 No works  
INEOS FPS          1 1 100.0% 0 8 0.0% 

National Grid 0 No Works  0 No Works  0 5 0.0% 0 1 0.0% 0 19 0.0% 

Network Rail 7 1192 1.0% 5 1056 0.5% -1 1111 -0.1% 12 1006 1.2% 27 953 2.8% 

Openreach 1781 28126 6.0% 1222 28175 4.3% 1279 25823 5.0% 1053 26982 3.9% 619 26637 2.3% 

Royal Mail 16 1371 1.0% 14 170 8.2% 10 36 27.8% -6 55 -10.9% 8 75 10.7% 

Shell 0 No Works  0 No Works  0 No Works   No works  0 No works  
Sky UK None 9 0.0% 0 0  0 3 0.0% 0 0  4 12 33.3% 

SP Energy Networks 301 10573 3.0% 293 10247 2.9% 341 10193 3.3% 305 9392 3.2% 427 10244 4.2% 

Scottish Water 1014 29188 3.0% 702 27356 2.6% 584 29252 2.0% 401 27595 1.5% 533 28021 1.9% 

SGN 341 12042 3.0% 421 11358 3.7% 234 10866 2.2% 353 9910 3.6% 320 9873 3.2% 

SSE 20 2516 1.0% 51 2783 1.8% 34 2522 1.3% 47 2614 1.8% 47 2582 1.8% 

SSE Telecoms 0 21 0.0% 0 74 0.0% 10 116 8.6% 3 173 1.7% 0 190 0.0% 

Talk Talk 0 No Works  0 No Works  0 No Works  0 No works  0 No works  
Telefonica  10 420 2.0% 10 370 2.7% 5 236 2.1% 17 227 7.5% 10 386 2.6% 

Verizon 0 11 0.0% 11 75 14.7% 6 33 18.2% 5 21 23.8% 2 9 22.2% 

Virgin Media Group 320 11510 3.0% 661 10924 6.1% 540 12749 4.2% 907 15953 5.7% 706 12333 5.7% 

Vodafone 28 935 3.0% 70 1164 6.0% 46 534 8.6% 10 457 2.2% 7 331 2.1% 

Zayo  1 11 9.0% 0 12 0.0% 0 10 0.0% 1 14 7.1% 3 11 27.3% 

Total 4042 99331 4.0% 3594 95702 3.8% 3592 97556 3.7% 3347 97410 3.4% 2865 95133 3.0% 

  

Figure 24 – Fixed Penalty Notices issued to utility companies (Source: SRWR Report 1)  
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Undue delay (S125) notices issued by roads authorities and received 

by utility companies 

 

When a utility company unduly delays completion of their road works, a roads 

authority has the power, under section 125 of the New Roads and Street Works Act 

1991 (NRSWA), to serve an undue delay direction on the utility, directing that the 

works are completed within a specified time.   

 

The overall use of section 125 undue delay directions remains very low, with only 

109 issued (2017/18 174). Only 14 of the 33 roads authorities made use of their 

statutory powers to accelerate works which had been unduly delayed. 

 

41% of directions issued were served on Scottish Water, 13% on Openreach and 

17% on SP Energy Networks. Some small multi-utility organisations also received 

directions. 

 

The following 5 authorities issued 84 of the total 109 directions: 

 
Authority   S125 

Aberdeen City 15 

East Lothian Council 10 

Clackmannanshire Council 12 

Perth & Kinross Council 33 

South Lanarkshire Council 14 

 

 

Aberdeen City Council and South Lanarkshire Council significantly increased their 

use of directions. Midlothian Council decreased their use to 6 (2017/18 63). 

 

It is unlikely that authorities the size of City of Edinburgh Council, Dundee City 

Council, Fife Council, Glasgow City Council, Highland Council and Scottish Borders 

Council were not subject to significant numbers of unduly delayed utility company 

road works.  The view of the SRWC is that roads authorities are reserving this power 

for extreme situations and are not fully utilising the available legislation to improve 

the co-ordination of road works in their area. 
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Figure 25 – Number of undue delay (S125) direction notices issued by roads authorities  

(Source: SRWR Report 17e)  
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Figure 26 – Number of undue delay (S125) direction notices received by utility companies as a percentage of  

actual starts (Source: SRWR Report 17e) 
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Roads authority works registered per 100km  

 

Prior to enactment of the Transport (Scotland) Act 2005, only utility companies were 

required to register their qualifying road works in the Scottish Road Works Register 

(SRWR). 

 

Since 2005, roads authorities have also been required to register their qualifying 

works, however, their performance remains inconsistent and in need of further 

scrutiny.   

 

This indicator compares roads authority works registered against others with a 

similar demographic make-up. 

 

This indicator scrutinises the number of road works registered on the SRWR by 

council roads authorities, Transport Scotland trunk road operating companies and 

Transport Scotland trunk road DBFO companies across Scotland. 

 

Road works registered are influenced by many factors such as geographic location, 

political priorities, population, weather, available resources (numbers of operatives), 

structural and routine budgets, road network lengths, etc.  For example, islands and 

rural authorities register fewer road works than urban authorities.  Consequently, for 

reporting purposes, authorities are grouped with peer organisations and any view on 

their performance is relative.  

 

Improvement was again recorded, with 17 of the 32 council roads authorities  

increasing the number of works registered. It remains the view of the SRWC that 

roads authorities are not registering all of their qualified works. 

 

As in previous years, there were significant variations in the numbers of road works 

noticed by roads authorities within each of the five SCOTS groups and across the 

trunk road network managed by Transport Scotland. 

 

Group Range 

Island 23 to 46 works registered per 100km (3 authorities) 

Rural 16 to 53 works registered per 100km (8 authorities) 

Semi Urban 43 to 117 works registered per 100km (9 authorities) 

Urban 15 to 231 works registered per 100km (8 authorities) 

City 60 to 99 works registered per 100km (4 authorities) 

TS OCs 160 to 458 works registered per 100km (5 companies) 

TS DBFOs 90 to 994 works registered per 100km (5 companies) 
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In general terms, the noticing of works by roads authorities across all groups was 

inconsistent. Transport Scotland operating companies (Amey, BEAR & Scotland 

Transerv) did not sustain the improvement delivered in 2017/18. 

 

The number of works registered increased by more than 30% in Dundee City 

Council, East Lothian Council, Glasgow City Council, North Lanarkshire Council, 

Orkney Islands Council, Scottish Borders Council and the Transport Scotland - 

AWPR DBFO. 

 

West Dunbartonshire Council reduced their works registered to an unacceptable 

level of 15 works per 100km in 2018/19 (2017/18 71). The SRWC has raised this 

with senior representatives of the organisation. 

 

It is reasonable to expect a degree of correlation across Scotland within SCOTS 

family groups and within trunk road operating areas.  Further scrutiny of authorities 

at the lower end of each group will continue to confirm that all qualifying works are 

being registered. 

 

 

 

 
 

Picture 17 – Clean and tidy?  
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Grouping Organisation 2014/15 2015/16 2016/17 2017/18 2018/19 

Island Group Comhairle nan Eilean Siar 22 21 31 48 46 

  Orkney Islands Council 28 15 10 15 24 

  Shetland Islands Council 9 10 16 18 23 

       

       

Rural Group Aberdeenshire Council 28 24 25 26 27 

  Angus Council 33 31 35 21 23 

  Argyll & Bute Council 12 13 20 23 25 

  Dumfries & Galloway Council 15 11 17 15 18 

  Highland Council 6 6 7 14 16 

  Moray Council 45 44 47 53 53 

  Perth & Kinross Council 23 18 19 21 21 

  Scottish Borders Council 9 12 13 13 18 

       

       

Semi-Urban Group East Ayrshire Council 25 28 26 57 60 

  East Lothian Council 41 38 37 33 43 

  Fife Council 89 86 72 70 48 

  Midlothian Council 34 40 35 46 53 

  North Ayrshire Council 27 29 46 55 46  
South Ayrshire Council 31 36 31 50 50 

  South Lanarkshire Council 96 156 186 108 105 

  Stirling Council 59 51 52 64 50 

  West Lothian Council 75 80 90 118 117 

       

       

Urban Group Clackmannanshire Council 66 57 105 122 106 

  East Dunbartonshire Council 53 54 95 135 101 

  East Renfrewshire Council 24 22 28 34 43 

  Falkirk Council 44 44 44 75 68 

  Inverclyde Council 121 130 125 92 106 

  North Lanarkshire Council 125 198 169 168 231 

  Renfrewshire Council 53 49 72 85 69 

  West Dunbartonshire Council 65 94 78 71 15 

       

       

City Group Aberdeen City Council 26 27 66 79 60 

  City of Edinburgh Council 84 132 98 108 70 

  Dundee City Council 68 101 60 45 99 

  Glasgow City Council 111 71 73 46 69 

       

       

Transport Scotland 
Operating Companies 

Forth Bridge OC - 661 218 388 455 

NE OC 505 340 303 352 242 

NW OC 240 214 150 239 160 

SE OC 302 239 204 402 324 

SW OC 531 498 455 554 458 

       

       

Transport Scotland 
DBFOs 

AWPR DBFO - 546 340 179 432 

M74 DBFO 81 34 112 90 90 

M77 DBFO 257 167 344 392 348 

M8, M73, M74 DBFO 360 481 938 804 994 

M80 DBFO 265 56 205 370 363 

       

Figure 27 – Roads authority works registered per 100km 

(Source: SRWR Report 9a and Scottish Transport Statistics “Public Road Lengths”) 
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SCOTS – Island group 

 
Figure 28 – SCOTS Island group – works registered per 100km  

 

  

Year Range 

2017/18  15 to 48 works per 100km 

2018/19 23 to 46 works per 100km 

 

 

Orkney Islands Council and Shetland Islands Council continued to improve, 

increasing works registrations by 62% and 22% respectively.  Orkney Islands 

Council returned to near 2014/15 levels.  Although showing significant 

improvements, works registrations continue to be low at approximately 50% of works 

registered by Comhairle Eilean Siar.  It remains the view of the SRWC that 

significant increases could be achieved by both authorities.  

 

 

Picture 18 – What is under our feet?  
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SCOTS – Rural group 

 

 
Figure 29 – SCOTS Rural group – works registered per 100km  

 

 

Year Range 

2017/18  13 to 53 works per 100km 

2018/19 16 to 53 works per 100km 

 

 

This group recorded an average increase of 8% with all organisations showing 

improvement. Dumfries & Galloway Council and Scottish Borders Council recorded 

significant increases at 20% and 41% respectively. 

 

 
 

Picture 19 – A little bit extra thought?   
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SCOTS – Semi Urban group 

 

 
Figure 30 – SCOTS Semi Urban group – works registered per 100km  

 

 

Year Range 

2017/18  33 to 118 works per 100km 

2018/19 43 to 117 works per 100km 

 

 

The group average reduced from 67 to 64 works registered per 100km. 

 

In this group, 5 of the 9 organisations failed to increase their works registered. 

Significant improvements were made by East Lothian Council at +31%. The 

performance of Fife Council and South Lanarkshire Council has deteriorated over a 

number of years and is in need of early improvement.    
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SCOTS – Urban group 

 

 
 

Figure 31 – SCOTS Urban group – works registered per 100km 

 

 

Year Range 

2017/18  34 to 168 works per 100km 

2018/19 15 to 231 works per 100km 

 

 

The urban group average fell by some 6% to 93 works per 100km. 
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The group continued to show a wide variation.  North Lanarkshire Council, 

Inverclyde Council and East Renfrewshire Council recorded increases between 16% 

and 38%. West Dunbartonshire Council decreased by 78% to an unacceptable level 

of 15 works per 100km (2017/18 71). 

 

 

 

 
 

Picture 20 – Compliant? 
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SCOTS – City group 

 

 

 

 
 

Figure 32 – SCOTS City group – works registered per 100km  

 

 

Year Range 

2017/18  45 to 108 works per 100km 

2018/19 60 to 99 works per 100km 

 

 

The city group average increased by 7% to 74 works per 100km. 

 

Dundee City Council and Glasgow City Council both improved by 50%, however, the 

group continued to register an inconsistent number of works.  

 

Aberdeen City Council and City of Edinburgh Council both recorded reduced 

performances, decreasing by 25% and 9% respectively. 
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Transport Scotland - Trunk Road Operating Companies 

 

 

 

 

 
Figure 33 – Transport Scotland Trunk Road OC – works registered per 100km 

 

 

Year Range 

2017/18  239 to 554 works per 100km 

2017/18 160 to 458 works per 100km 

 

 

The group average has fallen from 387 to 328 works per 100km (15%).   

 

NW Operating Company, NE Operating Company, SW Operating Company and SE 

Operating Company all registered fewer works than in previous years, reducing by 

between 17% and 33%. This is disappointing given the improved performance in 

2017/18. 
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Transport Scotland - Trunk Road DBFO Companies 

 

 
 

Figure 34 – Transport Scotland Trunk Road DBFO Companies – works registered per 100km 

  

 

Year Range 

2017/18  90 to 804 works per 100km 

2018/19 90 to 994 works per 100km 

 

 

DBFO companies maintain networks of between 30km and 99km in length.  It 

continues to be difficult to compare the performance of DBFO companies.   
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6. Quality of Utility Company Reinstatements  

 

Utility company reinstatements are required to be undertaken in accordance with the 

Specification for the Reinstatement of Openings in Roads (SROR). 

 

Since 1997, roads authorities across Scotland have undertaken coring of the 

bituminous bound layers of utility company reinstatements as part of their 

investigative regime.  

 

In September 2011, RAUC(S) agreed that a minimum acceptable pass rate of 90% 

should be introduced for all future National Coring Programmes. 

 

A Commissioner Direction was issued to all organisations on 23 January 2012 

requiring all utility companies to achieve a pass rate of 90% during all future National 

Coring Programmes, so far as reasonably practical. 

 

The most recent National Coring Programme sampled and tested reinstatements 

completed between 1 January 2015 and 31 December 2015. The associated coring 

report was published in December 2017.  

 

A full copy of the report can be download here: 

 

https://roadworks.scot/news/nationalcoring2015-16 

 

 

The 2018/19 National Coring Programme  

 

In 2017 RAUC(S) agreed that a further coring programme would be undertaken to 

investigate the bituminous bound layers in utility company reinstatements completed 

between 1 April 2018 and 31 March 2019.  Advice Note 3 was updated in January 2019 

and the process agreed by RAUC(S).  It is hoped that the positive trend of improvement, 

achieved prior to the last programme, will once again be evidenced.  

 

The SRWC welcomes the first time participation of Transport Scotland and Comhairle 

nan Eilean Siar. 

https://roadworks.scot/
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2001/02 2003/04 2005/06 2008/09 2010/11 2012/13 2015/16 

44% 59% 60% 64% 74% 83% 82% 

 
Figure 35 – National Coring Programmes Percentage pass rates 

 

 

 

 
 

Picture 21 – Inadequate compaction of the unbound backfill? 
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7. Commissioner Penalties 

 

Section 119A of NRSWA, as amended by the Transport (Scotland) Act 2005, 

provides powers to the SRWC to impose penalties. 

 

Where the Commissioner is satisfied that a roads authority has failed to comply with 

duties imposed on them under section 118 of NRWSA, or a utility company has 

failed to comply with duties imposed on them under section 119 of NRSWA, the 

SRWC may impose a financial penalty. 

 

 

Penalties issued during the reporting period 

 

The Commissioner issued no financial penalties during the reporting period.  

 

Although there were no penalties issued, in March 2019, two roads authorities 

received formal notification from the SRWC that he was considering enforcement 

action as a result of a failure to provide information.  Information had been requested 

under section 18 of the Transport (Scotland) Act 2005. Both authorities supplied 

evidence in mitigation and the process was suspended for a period of 6 months.  

 

 

Penalties issued prior to the current reporting period  

 

 2012 -  £92,500 

 2013 - £58,000 

 2014 - £57,500 

 2017 -  £35,000 

 2018 -  £89,000 

 

Since the office was established in 2008, the SRWC has issued penalties to utility 

companies and roads authorities totalling £332,000 for failures to comply with their 

statutory obligations. 
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Picture 22 – Is this acceptable on a 60 mph road? 

  



 

70 

8. Promotion of Compliance and Good Practice 

 

The promotion of compliance and good practice is key to driving up standards across 

the road works community.  

 

The committee and working group structure is long established in Scotland and is 

central to good practice across all road works undertaken. 

 

Organisational Structure 

 

Roads authorities convene quarterly local co-ordination meetings which utility 

companies and other interested parties attend.  These local meetings inform five 

area meetings, each of which is represented at RAUC(S). 

 

 

 
Figure 36 - Scottish road works community structure 

 

The SRWC has the overarching objective of improving the planning, co-ordination 

and quality of road works in Scotland. 

 

RAUC(S) consists of representatives from both sectors of the road works community 

and provides support and advice to the SRWC.  
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In addition to the RAUC(S) committee hierarchy, the road works community is 

represented on a wide range of working groups in Scotland and across the UK.  

These working groups inform the development of advice on: 

 

 Legislation 

 Codes of Practice 

 Advice Notes  

 Management and development of the SRWR 

 

Working groups generally report directly to RAUC(S) or, where there are legislative 

or policy implications, to the Scottish road works Policy Development Group (PDG) 

which is chaired by the Scottish Government. 

 

 

Publication of Codes of Practice and Advice  

 

The continued participation of roads authorities and utility companies in the 

development of guidance ensures that legislation, codes of practice and advice 

notes are fit for purpose.  The Commissioner appreciates the resourcing challenges 

facing both the public and the private sectors, and continues to encourage 

organisations to maintain their support and participation in this vital area of work.   

 

The Commissioner would like to take this opportunity to thank those members of the 

Scottish road works community and their employing organisations for their continued 

participation and contribution. 

 

The following direction and guidance was developed during the reporting period: 

 

 Direction Under Section 119(2a)(A) of the New Roads And Street Works Act 

1991 (GDPR & Open Data) (June 2018) 

 

 Advice Note 3 National Coring Programme 2019 (January 2019) 

 

Links to these and other publications can be found at: 

 

https://roadworks.scot/legislationguidance  

 

The development of legislation and guidance is an ongoing process and updates will 

be included in future reports.   

 

Appendix E lists committees and working groups which met during the period of this 

report.  The SRWC was represented at all meetings.  

https://roadworks.scot/legislationguidance
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Superfast Broadband 

 

The Department for Digital, Culture, Media and Sport (DCMS), in conjunction with 

the Scottish Government, have been delivering the Broadband Delivery UK (BDUK) 

initiative since 2010. 

 

In December 2017 the Scottish Government announced plans for their Reaching 

100% (R100) programme. This programme is intended to provide superfast 

broadband of 30 Megabits per second (Mbps) to 100% of premises in Scotland by 

2021 and will provide vital improvements to Scotland’s national infrastructure. It is 

the biggest investment made in a single UK broadband project.  

 

The R100 programme will be monitored closely by the SRWC across the three 

contractual lots (areas) being procured. 

 

Further information on the R100 programme can be found at: 

 

https://www.gov.scot/publications/digital-scotland-reaching-100-programme 

 

 

Technical Standards Monitoring Programme 

 

The temporary technical consultant post continued to monitor road works sites and 

report on technical standards.  This post, which was established in June 2017, 

supports the role of the Technical Standards Manager, monitoring safety, quality and 

noticing compliance.  

 

There were 72 ad hoc site visits on live road works sites between April 2018 and 

March 2019. 

 

Of the 72 site visits: 

 

 At 37 sites, works were being undertaken but there were no operatives 

 At 4 sites, no works were being undertaken 

 At 2 sites, no works had started but they were registered as completed on the 

SRWR 

 

The standard of traffic management observed was generally very good.  Any request 

to amend or correct signage was well received by on-site staff.  There was also a 

good response to phone and email requests to amend the information recorded on 

the SRWR.  

https://www.gov.scot/publications/digital-scotland-reaching-100-programme
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Training and Accreditation Group (TAG) 

 

In 1991 section 126 of NRSWA introduced a requirement for supervisors and 

operatives to be qualified as prescribed in regulations. In parallel, the first edition of 

Safety at Street Works and Road Works: A Code of Practice (“the Red Book”) was 

introduced in 1992. 

 

Whilst the Red Book has been updated several times, most recently in 2013, the 

associated formal classroom training has remained largely undeveloped. 

 

TAG was established in 2017 to review the qualifications of supervisors and 

operatives and to develop question banks for use by accredited training providers. 

The group is co-chaired by a highway authority and a utility company. It consists of 

representatives from DfT, SRWC, Welsh Government, Northern Ireland RAUC, utility 

companies, highway authorities and awarding organisations. The Street Works 

Qualification Register (SWQR) is also represented. This is a major change to the 

process for training supervisors and operatives and is due to be introduced across 

the UK in March 2020. 

 

 

Code of Practice for Inspections 

 

During the reporting period a RAUC(S) group was formed to review the Code of 

Practice for Inspections. 
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9. Consultations and Research 

 

The SRWC supports and encourages consultations, research and the promotion of 

good practice. 

 

This section summarises the involvement of the office during 2018/19. 

 

Scottish Road Research Board (SRRB) 

 

SRRB is a partnership between Transport Scotland, SCOTS and the SRWC. 

 

SRRB commissions research and development to inform improvements in safety, 

construction, operation and maintenance of the Scottish road network. Objectives 

include promoting innovation and best practice across roads authorities. 
 

The research programme is jointly funded by Transport Scotland and SCOTS. 
 

Transport Scotland Pavement Forum (TSPF) 

 

The TSPF was established to promote and develop best practice in the selection and 

use of paving materials, specifically for use on the Scottish trunk road network. The 

remit was broadened in 2010 to cover all aspects of road pavement design, 

construction and maintenance, selection of material types and drainage across both 

trunk and local road networks. 

 

The SRWC continues to support the work of this group. 

 

National Transport Strategy Review 

 

In August 2016, the Transport Minister announced that the National Transport 

Strategy (NTS) would be subject to a comprehensive review.  

 

The review aims to develop a successor strategy which sets out a comprehensive 

transport vision for the next 20 years.  

 

Over the last 3 years, the SRWC Policy Manager  has continued to support this work 

stream through participation in the Safe & Resilient Transport Working Group. 

 

Transport (Scotland) Bill  

 

During 2018 the Scottish Government published the results of their consultation on 

the proposed provisions to improve the quality and regulation of road works in 

Scotland. At the end of the reporting period Stages 1 and 2 of the Bill process were 

complete. 
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10. Scottish Road Works Register  

 

Under section 112 of NRSWA, the SRWC has a statutory duty to keep a register. 

This is known as the Scottish Road Works Register. 

 

 

The Scottish Road Works Register (SRWR) 

 

The SRWR is a centralised cloud based register used for the transfer, retention and 

management of road works data across Scotland. Utility companies and roads 

authorities operating in Scotland have access to the SRWR and are required to give 

notice of their proposed road works. It allows roads authorities to co-ordinate works 

in roads and includes a public facing website to inform the travelling public and 

others affected by works of potential disruptions. It is funded by the user community 

through the levy of Prescribed Fees and Amounts which are collected annually by 

the SRWC. 

 

In summary, the SRWR is: 

 

 the main tool used by roads authorities and utility companies to: 

 

o share information on road works 

o assist in the planning and co-ordination of works in roads and 

o share the results of inspections carried out for compliance with safety 

and reinstatement standards 

 

 a source of data for management information to measure the performance of 

organisations undertaking works in roads and 

 

 a source of information for the public and other interested parties regarding 

planned, on-going and completed works 

 

 

During the 2018/19 reporting period, the SRWR was available for over 99% of the 

contracted core operational time.  
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Picture 23 – Screenshot of the Scottish Road Works Register. 

 

 

The average number of named users of the SRWR over the period was 2,110. 

Following a gradual increase in the number between 2013 and 2016, this figure has 

stabilised over the last few years. 

 

 

 
 

Figure 37 – Number of Named SRWR Users by Year.  

 

The contracted maximum number of concurrent users (those logged into the SRWR 

at any one time) during 2018/19 was 350.  
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This reporting period was the first year of a new contract for the provision of the 

SRWR on behalf of the SRWC. The new contract has a minimum duration of 4 years 

with the option to extend for an additional 3 years, in 1 year increments. 

 

The new contract includes enhancements to the SRWR in areas such as: 

 

 the addition of a Works Promoter App, allowing organisations to record actual 

start notices, works clear & works closed notices whilst working on-site 

 the addition of an Inspectors App, providing access to information in the 

SRWR and the recording of inspections whilst attending sites 

 the addition of a Vault App, providing organisations with access to plant 

information records whilst working on-site 

 the addition of new reports to automate the production of performance 

reviews and facilitate self-scrutiny by organisations 

 the addition of transactional alerts to the Scottish Road Works Online website 

 improvements to areas of interest, allowing the filtering of notices received by 

organisations 

 enhanced functionality to enable publication of information recorded in the 

SRWR as Open Data 

 options to make use of gazetteer data from different sources and 

 the addition of many relatively minor enhancements to the functionality of the 

SRWR, improving the system for the user community 

 

 

 
 

Picture 24 – Screenshots of the three SRWR Apps available. 
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The contract includes a continuous improvement clause requiring the service 

provider to keep the SRWR compliant with all relevant legislation and regularly 

provide enhancements to the service. Plans are already in place for a major overhaul 

of the software used in the provision of the SRWR which includes a more accessible 

web based interface. This new system is expected to be implemented at the start of 

the 2020/21 period. 

 

 

 
 

Picture 25 – Screenshots of the proposed update to the SRWR 

 

 

Also included in the SRWR service are: 

 

Scottish Road Works Online 

 

A cut down version of the SRWR is available on the internet for the travelling public 

to access information on road works.  Known as Scottish Road Works Online, this 

site shows summary details of planned and current road works. The site is 

compatible with a variety of platforms including touch-screen operation.  
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In 2018 the ability to set up email alerts was introduced. Users can now click on an 

alert icon and request an email when works are planned at a particular location. 

 

Scottish Road Works Online can be found at: 

 

https://roadworksscotland.org/  

 

 

 
 

Picture 26 – Screenshot from Scottish Road Works Online 

 

 

Dial Before You Dig 

 

Whilst the SRWR allows utility companies and roads authorities to exchange details 

of their apparatus, third parties (those not classed as utility companies or roads 

authorities) can request information using the Dial Before You Dig Plant Information 

Request facility offered by the SRWR. 

 

Before any road works take place it is important that operatives on site are aware of 

the location of all nearby utility company and roads authority assets. This protects 

operatives carrying out works from harm and protects assets from accidental 

damage caused by works. The availability of plant information to third parties through 

the Dial Before You Dig service is particularly relevant to underground buried 

apparatus and overhead apparatus where the danger is not always immediately 

obvious.  
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Calls placed to the Dial Before You Dig service are handled by the service provider 

as part of their contractual obligations for the provision of the SRWR. The provider 

uses the SRWR to pass details of the request to utility companies and roads 

authorities, who may have apparatus in the affected area. On receipt of a request 

utility companies and roads authorities are expected to respond with details of 

affected assets. 

 

On average 193 requests/month were received during 2018/19. 

 

 
 

Figure 38 – Number of Dial Before You Dig requests processed 

 

 

Further details can be found at:  

 

http://dialbeforeyoudig.scot or by calling 08000 231 251 

 

 

Community Apparatus Data Vault (Vault) 

 

Before any works take place in a road it is important that those working are aware of 

the location of buried and nearby apparatus/plant. 

 

RAUC(S) Advice Note 1 – The Sharing of Plant Information requires that records 

relating to apparatus/plant are made freely available for inspection by any roads 

authority or utility company. This information is provided using websites showing 

maps, CDs containing the data, maps by email or printed paper plans sent by post.  

 

The Community Apparatus Data Vault (Vault) is a non-statutory addition to the 

SRWR introduced in 2011. It is one of the easiest ways available to an organisation 
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81 

to comply with its statutory obligation to share information. Vault displays information 

from all participating organisations simultaneously on one screen.  

 

Although Vault is a non-statutory facility, it is the opinion of SRWC that its use 

represents best practice when sharing apparatus/plant information. To encourage 

the supply of data and to help ensure the data is as up to date as possible, updates 

are now accepted 6 times per year (every 2 months).  

 

 

SRWR System Training 

 

SRWR training courses were available to the user community in July 2018, October 

2018 and February 2019. 

 

Courses offered were: 

 

 New users of the SRWR and 

 Advanced Noticing Course 

 

The course take up was good, with most courses filled to capacity. 

 

 

SRWR Open Data 

 

As part of the new contract for the supply of the SRWR, it is a requirement that road 

works data recorded on SRWR is made available to download as Open Data. Every 

transaction relating to works from 2008 is available for download in a set of CSV 

(Comma Separated Value) files.  

 

Further information can be found at:  

 

https://roadworks.scot/opendata 

 

 

SRWR Steering Group and the System Assurance Team  

 

To ensure that SRWR services are fit for purpose, representatives of the SRWR user 

community meet regularly as members of the SRWR Steering Group and the 

System Assurance Team. These meetings are attended by representatives of the 

software contractor.   

 

In addition, with the planned upgraded to the SRWR in April 2020, Super User 

Forums were held to engage with the community and get feedback to inform 

development of the system. 
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This engagement helps ensure that the SRWR continues to serve the needs of 

roads authorities and utility companies. These groups support both the SRWC and 

RAUC(S). 

 

 

Financing of the Scottish Road Works Register  

 

Provision of the SRWR is funded by the user community through a statutory 

Prescribed Fees and Amounts levy which is collected annually by the SRWC. 

 

The Parliamentary Regulations supporting the collection of “Fees and Amounts” 

required for the 2018/19 financial year were: 

 

 The Scottish Road Works Register (Prescribed Fees and Amounts) 

Regulations 2008 which came into force on 29 February 2008. Whilst the 

“Fees” element of this legislation has been superseded, the “Amounts” 

element remains current. 

 

 The Scottish Road Works Register (Prescribed Fees) Regulations 2018 which 

came into force on 1 April 2018 prescribes the fee to be collected for 2018/19.  

 

The 2018/19 prescribed fees and amounts collected for the running of the SRWR 

totalled £746,249. Invoices for the operation of the SRWR were issued to the 

community on 1 April 2018. Of the 73 invoices issued, 53 were paid before the due 

date of 1 June 2018. The remaining 20 were all paid by 31 July 2018, after the 60 

day period set for payment in legislation. 

 

The Scottish Road Works Register (Prescribed Fees) Amendment Regulations 2019 

were laid before the Scottish Parliament on 18 March 2019. In conjunction with The 

Scottish Road Works Register (Prescribed Fees and Amounts) Regulations 2008, 

these regulations prescribe the £855,000 required to operate the SRWR in 2019/20. 

 

  



 
 

83 

 

11. Legislation 

 

The legal framework for road works in Scotland are the New Roads and Street 

Works Act 1991 (as amended by the Transport (Scotland) Act 2005) and the 

associated secondary legislation, codes of practice and advice notes. 

 

 

 

          
 

Picture 27 – Primary Legislation 

 

 

Reviewing legislation is an ongoing process which most public sector agencies 

undertake at some time.  Reviews can be driven by sector developments, changes in 

technology/materials, changes in processes or be policy driven and should benefit 

stakeholders and the public.  Consultation is an essential part of any review and a 

key part of developing legislation. 

 

The 2016/17 Programme for Government made provision for a Transport Bill 

including enhancements to the role of the SRWC and the wider regulation of road 

works in Scotland. 

 

The 2016 “Barton Report”, commissioned by the Minister for Transport and the 

Islands in October 2015, reviewed the office and functions of the SRWC.  The report 

made 21 recommendations, the principle of which informed Scottish Government 

officials drafting the road works element of the Bill. 

  

Part 5 of the Transport Bill laid before the Scottish Parliament in May 2018 includes 

provision to expanded the scope of the SRWC and introduces an inspection function 

to the office. The bill progressed through the parliamentary process during 2018/19. 
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Policy Development Group (PDG) 

 

The road works PDG meets quarterly and is chaired by the Scottish Government.  

Membership includes representatives from the SRWC, RAUC(S), SCOTS, Street 

Works UK and the SRWR Steering Group.  The group considers amendments to 

road works policy and provides advice on legislation, codes of practice and advice 

notes. 

 

The main priority in this reporting period was informing the policy direction for the 

Transport Bill during its passage through the parliamentary process. 

 

 

Regulations 

 

The Scottish Road Works Register (Prescribed Fees) Regulations 2019 were made 

on 14 March 2019.  These regulations revoked The Scottish Road Works Register 

(Prescribed Fees) Regulations 2017 and The Scottish Road Works Register 

(Prescribed Fees) Amendment Regulations 2018.   

 

When applied in conjunction with The Scottish Road Works Register (Prescribed 

Fees and Amounts) Regulations 2008, the 2019 regulations formed the basis for the 

collection of the 2019/20 Prescribed Fees and Amounts for the operation of the 

SRWR. 

 

 

Future Legislation 

 

The Transport Bill laid before Scottish Parliament in spring 2018, completed stage 1 

and stage 2 of the parliamentary process.  

 

The SRWC will continue to work closely with Scottish Government in the 

development of this and any future legislation. 
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12. Annual Report and Accounts 

 

Scott-Moncrieff  Business Advisors and Accountants undertook an external audit of 

the 2017/18 SRWC Annual Report and Accounts during the summer of 2018. 

 

The 2017/18 Annual Report and Accounts are available to download at: 

 

https://roadworks.scot/publications/annual-accounts 

 

 

 
 

Picture 28 – Annual Report 2017/18 
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13. Reflection and Forward Planning 

 

Reflection 

 

The SRWC continued to engage with the wider Scottish road works community, 

promoting collaborative working between roads authorities and utility companies.  

 

The SRWC continued to monitor compliance with road works legislation and good 

practice guidance over the reporting period. 

 

An extract of the SRWC’s Business Plan 2018/19 is attached in Appendix C.  It 

covers a range of objectives designed to further the strategic aims of the SRWC.  

Objectives included specific targets, development of existing systems and specific 

responsibilities by business area.   

 

The Business Plan is published on the SRWC’s website at the following location: 

 

https://roadworks.scot/publications/corporate-business-plans 

 

 

Forward Planning 

 

The Business Plan 2019/20, developed in April 2019, is published on the SRWC’s 

website.  An extract of the activities section is in Appendix D. 

 

In addition to addressing the corporate aims of the office, the plan focuses on the 

overall governance and objective setting by business area.  The plan acknowledges 

the anticipated work to assist Transport Scotland, associated with the progression of 

the Transport Bill. 

 

The 2018-20 Corporate Plan is also published on the SRWC’s website. 

 

  

https://roadworks.scot/publications/corporate-business-plans
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Appendix A – List of Acronyms and Terms 

 

The table below proves a list of acronyms and terms used in this report. 

 

Acronym Term 

Area RAUC Area Roads Authorities and Utilities Committee 

BDUK Broadband Directive UK 

Commissioner Scottish Road Works Commissioner 

COSLA Convention of Scottish Local Authorities 

DBFO Design, Build, Finance and Operate 

DCMS Department for Digital, Culture, Media and Sport  

EI(S)R Environmental Information (Scotland) Regulations 2004 

FOI(S)A Freedom of Information (Scotland) Act 2002 

FPN Fixed Penalty Notice 

Gazetteer List of all roads maintained by a Roads Authority 

HAUC (UK) Highway Authorities and Utilities Committee (UK) 

Local RAUC Local Roads Authorities and Utilities Committee 

NRSWA New Roads and Street Works Act 1991 

OC Operating Company (working on behalf of Transport Scotland) 

PDG Policy Development Group 

RAUC(S) Roads Authorities and Utilities Committee (Scotland) 

Register Scottish Road Works Register 

SCOTS Society of Chief Officers of Transportation in Scotland 

SOLACE Society of Local Authority Chief Executives 

SROR Specification for the Reinstatement of Openings in Roads 

SRRB Scottish Road Research Board 

SRWC Scottish Road Works Commissioner 

SRWR Scottish Road Works Register 

T(S)A Transport (Scotland) Act 2005 
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Appendix B – List of Scottish Roads Authorities and Utility 

Companies 

 
Roads Authorities 
City Group 
Aberdeen City Council 
Dundee City Council 
City of Edinburgh Council 
Glasgow City Council 
 
Island Group 
Comhairle nan Eilean Siar  
Orkney Islands Council 
Shetland Islands Council 
 
Rural Group 
Aberdeenshire Council 
Angus Council 
Argyll & Bute Council 
Scottish Borders Council 
Dumfries & Galloway Council 
Highland Council 
Perth & Kinross Council 
Moray Council 
 
Semi-Urban Group 
East Ayrshire Council 
East Lothian Council 
Fife Council 
Midlothian Council 
North Ayrshire Council 
South Ayrshire Council 
South Lanarkshire Council 
Stirling Council 
West Lothian Council 
 
Urban Group 
Clackmannanshire Council 
East Dunbartonshire Council 
East Renfrewshire Council 
Falkirk Council 
Inverclyde Council 
North Lanarkshire Council 
Renfrewshire Council 
West Dunbartonshire Council 
 
Trunk Road 
Transport Scotland 
 
Other 
Tay Road Bridge Joint Board  
 
 

Utility Companies 
Electricity 
ESP Electricity 
SP Energy Networks 
SSE  
National Grid 
Fulcrum Electricity 
 
Gas  
ES Pipelines Limited 
North Connect 
SGN  
 
Multi-Utility 
Energetics 
Energy Assets  
Fulcrum 
GTC Pipelines Limited 
 
Pipelines 
BP 
CLH Pipelines 
INEOS 
INEOS FPS 
Shell 
 
Telecoms 
Arqiva 
Broadband for the Rural North (B4RN)  
CityFibre Metro Networks Ltd 
CenturyLink 
Concept Solutions People Limited (CSP Ltd) 
EE  
Gamma Telecom 
Hutchison 3G 
Hyperoptic 
Openreach 
SSE Telecoms  
Sky UK 
TalkTalk  
Telefonica UK  
Verizon 
Virgin Media Group 
Vodafone Limited 
Zayo  
 
Water 
Scottish Water 
 
Others 
Network Rail 
Royal Mail 
Edinburgh Trams 
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Appendix C – Business Plan 2018/19 

 

This section is an extract from the 2018/19 business plan.   

 

The full business plan is available on the SRWC’s website at: 

 

https://roadworks.scot/publications/corporate-business-plans 

 

The following abbreviations are used in the activities tables: 

 
SRWC   Scottish Road Works Commissioner 

PM   Policy Manager 

TSM   Technical Standards Manager 

SRWRM  Scottish Road Works Register Manager  

Acc   Accountant 

BusM   Business Manager 

PrM   Performance Manager 

SROR   Specification for the Reinstatements of Openings in Roads 

RAUC(S)  Roads Authorities and Utilities Committee (Scotland) 

Area RAUC   Area Roads Authorities and Utilities Committee  

Local RAUC   Local Roads Authorities and Utilities Committee 

SCOTS   Society of Chief Officers of Transportation in Scotland 

FReM   Financial Reporting Manual 

 

  

https://roadworks.scot/publications/corporate-business-plans
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Business Area 1 : Technical/Quality Monitoring 

 

 Objective 
Key Milestones/Performance 
Measures 

Owner 
Corporate 
Aim 

1.1 Work with road works 
community at all levels to 
improve communication. 

 100% Attendance at National 
RAUC(S) 

 Attendance at Area RAUC 
meetings 

 Attendance at 15% of Local RAUC 
meetings 

 Assist with Advice Notes and 
Codes of Practice 

SRWC 

 

SRWC 

 

TSM 

 

PM 

1,2,3 

1.2 Contribute to National (UK) 
working groups. 

 Represent Scotland at the Training 
and Accreditation Group (TAG) UK 
(quarterly attendance) 

TSM 2,3 

1.3 Further develop the Technical 
Standards programme with 
regard to planned 
government major 
infrastructure projects. 

 Review programme and strategy 
by June 2019 

 Further develop the TSM 
programme with regard to future 
legislation. 

PM 

 

TSM 

1,2 

1.4 Review the 2017/18 ad-hoc 
site inspections by the 
oSRWC to include in-situ 
compaction testing of the 
unbound layers of utility 
company reinstatements. 

 Review 2017/18 Testing/Data 
Collection  Plan 

 Collaborate on a final report on 
data collected by technical 
consultant (Aug 18)  

TSM 

 

TSM 

1,2,3 

1.5 Continue to engage with the 
road works community to 
provide an advisory role on 
Signing Lighting and 
Guarding and good practice. 

 Continue to provide Traffic 
Management Advice sessions at a 
rate of 2 per quarter (depending on 
uptake as required) 

TSM 3 
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Business Area 2 : Policy 

 

 Objective 
Key Milestones/Performance 
Measures 

Owner 
Corporate 
Aim 

2.1 Continue to work with the 
wider Scottish road works 
community to develop 
strategies to improve the 
overall standards of road 
reinstatements. 

 SRWC represented at 90% of 
meetings as follows:  

 RAUC(S) 

 Scottish Road Research Board 

 Strategic Action Group 

 Roads Maintenance 
Stakeholder Group 

SRWC/PM 1,2,3 

2.2 
Continue to scrutinise and 

participate in the review of 

advice notes and codes of 

practice. 

 Comment from SRWC provided on 
90% documents referred to SRWC 
for review by RAUC(S) 

PM 2,3 

2.3 Continue to provide technical 
advice to the Scottish 
Government  to inform the 
Transport Bill process.  

 Provide input to the proposed 
consultation. 

 Dedicate staff time to sponsor 
body as required to assist with Bill  

SRWC/PM 

 

SRWC/PM 

1,2,3 

2.4 
Continue to input to the 

development of policy 

through participation in the 

Scottish Government Policy 

Development Group. 

 SRWC is represented at 100% of 
meetings 

 Provide input to group output, as 
required. 

SRWC/PM 

 

SRWC/PM 

1,2,3 
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Business Area 3: SRWR Operation And Management 

 

 Objective 
Key Milestones/Performance 
Measures 

Owner 
Corporate 
Aim 

3.1 Produce annual matrix for the 
collection of prescribed fees 
and amounts.  

Issue invoices pertaining to 
prescribed fees and amounts, 
and training in accordance 
with SPFM segregated 
duties. 

Collect all fees due in 
accordance with SPFM 
segregated duties. 

 Levels of fee determined 

 

 Invoices issued 

 

 Collection of all Training fees as 
required, and of all Statutory Fees 
for use of the Register by end 
June 2018.  

SRWRM 

 

BusM  

 

BusM 

 

1,2,3,4 

3.2 Ensure that the Scottish Road 
Works Register operates in 
line with contractual 
requirements and continue to 
ensure that it develops to 
provide added benefits to the 
Commissioner and the road 
works community. 

 Monthly performance and progress 
review of Symology (Incumbent 
SRWR Provider) 

 Quarterly contract meeting with 
Symology (Incumbent SRWR 
Provider) 

 Quarterly meetings with SRWR 
Steering Group 

SRWRM 

 

 

SRWC/ 
SRWRM 

 

 

SRWRM 

1,2,4 

3.3 Issue SRWR Newsletter.  Four per year SRWRM 3,4 

3.4 SRWR  Specification of 
Requirements.  

 Ongoing review of SRWR changes 

 Annual review of Technical 
Specification 

SRWRM 

 

SRWRM 

1,2,4 

3.5 Promote compliance and 
good practice across the 
SRWR user community. 

 Arrange SRWR user seminars (as 
required) 

 Organise register specific training 
(as required) 

SRWRM 

 

SRWRM 

2,3,4 

3.6 Preparatory work for 
procurement of the next 
SRWR contract. 

 Annually review contract terms. SRWRM 1,2,4 
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Business Area 4 : Performance Monitoring  

 

 Objective 
Key Milestones/Performance 
Measures 

Owner 
Corporate 
Aim 

4.1 Operational objectives 
monitoring. 

 Record any failure to achieve 
operational objective following 
January, May, August and 
December team meetings 

PrM 1,2,3,4 

4.2 Increased scrutiny of roads 
authorities and their use of 
the register. 

 Continue to monitor 
inconsistencies in the placing of 
notices in the SRWR  by roads 
authorities in each of the five 
SCOTS peer groups. 

 Scrutinise the use of Section 125 
notices by Road Works 
Authorities. 

PrM 

 

 

 

PrM 

1,2 

4.3 Increased scrutiny of utility 
companies.  Examine the use of urgent works 

notices October 2019 

 Scrutinize undertakers who 
consistently fail to achieve a 
sample inspection pass rate of 
90% by October 2019 

PrM 

 

 

PrM 

1,2 

4.4 Refine quarterly performance 
reviews to track performance 
though the year. 

 Produce quarterly dashboard – 
using red, amber, green Flags 

 Provide SRWR statistics prior to 
Area RAUC meetings 

PrM/SRWRM 1,2 

4.5 Produce SRWC Annual 
Performance Reviews of 
organisations. 

 Performance reviews issued to all 
SRWR organisations by end of 
July 2018. 

 

PrM 
1,2 

4.6 Review Annual Performance 
Trends. 

 Review the 2017/18  and 2018/19 
performance of SRWR 
organisations and take follow up 
action where required by 
December 2019. 

PrM 1,2 

4.7 Improvement Plan Strategy  Develop a formal SRWC 
improvement plan strategy for 
undertakers and roads authorities.  

PM/PrM 1,2,3 

4.8 Review un-actioned items on 
SRWR.  

 Develop a standard performance 
review mechanism for SRWR 
items with outstanding actions 

PrM 1,3 
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Business Area 5 : Business and Office Governance 

 

 Objectives 
Key Milestones/Performance 
Measures 

Owner 
Corporate 
Aim 

5.1 Financial policy review  Review written financial 
procedures by August 2018 

BusM 4 

5.2 Statutory Returns  All returns submitted on time  BusM 4 

5.3 Adhere to service standards  100% FOISA/EIRS request 
timescales met 

 100% SRWC timescales met 

BusM 4 

5.4 Publish 2017-2018 Annual 
Report  

 Publish report by the end August 
2018 

BusM 4 

5.5 Undertake staff development 
and review process 

 Reviews undertaken by May 2019 

 Mid-year reviews undertaken by 
November 2018 

SRWC 

 

SRWC 

1,2,4 

5.6 Compliance with SRWC 
policies and controls, 
including the FReM 

 Monthly meetings held 

 95% of payment made to suppliers 
within 10 days 

BusM 

 

BusM 

4 

5.7 Publish Annual Accounts 
2017-2018 

 Accounts prepared and submitted 
to Auditors by end of August 2018 
with associated working papers 
and report text. 

 Accounts agreed and published by 
end September 2018 

SRWC 

 

 

 

SRWC 

4 

5.8 Implementation of SAGE 
accounting. 

 Full integration of Sage for 
financial year 2017-18. 

BusM 4 

5.9 Maintenance of SRWC 
website. 

 Review website content twice a 
year 

 Procure new website provision by 
June 2018 

SRWRM 

 

PrM 

3,4 

5.10 Oversee all financial 
transactions and ensure they 
are recorded correctly 

 100% of invoices recorded 
correctly 

BusM 4 
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Appendix D – Business Plan 2019/20 

 

This section is an extract from the 2019/20 business plan. It is a working document 

which details objectives and activities designed to achieve the strategic aims of the 

SRWC.  

 

Activities undertaken by the SRWC have been broadly split into 5 business areas in 

the following extract.  The full business plan is available on the SRWC’s website at: 

 

https://roadworks.scot/publications/corporate-business-plans 

 

 

SRWC Business Areas  

 

The SRWC has a small office and a defined remit. To promote collaborative and 

effective working, the Commissioner has structured the business areas around the 

corporate priorities set out in his Corporate Plan.  Each business area is further 

broken down in individual staff work plans.  

  

Policy  

  

Corporate Priority: 

To promote good practice and to ensure compliance with road works legislation and 

the obligations imposed under it.  

  

Leader:  

Policy Manager  

  

Purpose: 

Road Works in Scotland are currently governed by the New Roads and Street Works 

Act 1991 and the Transport Scotland Act 2005. A new Transport Bill is currently 

partially way though the parliamentary process  and the SRWC is focused on 

assisting Transport Scotland with this. It is likely that the new bill will introduce 

significant changes to the road works legislative landscape in Scotland. This requires 

to be monitored and reviewed to ensure Codes of Practice align.  

 

Programmes: 

Review of the Specification of Reinstatement of Openings in Roads. Supporting 

Transport Scotland during the Transport Bill process. Monitoring compliance and 

internal governance.  

  

https://roadworks.scot/publications/corporate-business-plans
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Performance  

  

Corporate Priority:  

To monitor the carrying out of works in roads in Scotland.  

 

Leader: 

Performance Manager  

  

Purpose: 

Management of indicators and statistical information data contained in the Scottish 

Road Works Register, allowing analysis of trends and provision of evidence of 

noncompliance for escalation. 

 

Programmes: 

Issue of Annual Performance Reviews. Monitoring of community compliance and 

producing the community indicator reports. Escalation of matters concerning 

noncompliance.  

 

 

Scottish Road Works Register  

  

Corporate Priority:  

Delivery and Management of the Scottish Road Works Register (Compliance).  

  

Leader: 

SRWR Manager  

 

Purpose: 

The New Roads and Street Works Act 1991 requires that all those carrying out road 

works in Scotland provide information to the Scottish Road Works Register, the 

contract for this is managed by the SRWC as the “Keeper of the Register”.  The 

Register must be available for organisations to carry out their statutory duties.   

 

Programmes: 

Collection of fees. Review of enhancements. Organisation of training. Contract 

review and monitoring.  Reviewing the capability of the SRWR in line with potential 

changes which may be required as a result of the new Transport Bill.   
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Technical Standards  

 

Corporate Priority:  

Promotion of good practice and quality review.  

 

Leader: 

Technical Standards Manager  

  

Purpose: 

The technical standards function is required to drive improvement across the road 

works community, review and provide expertise for technical documents and 

specifications as well as increased scrutiny of road works sites across Scotland.  

  

Programmes: 

Preparation for the possibility of an Inspectorate. Technical input into the HAUC (UK) 

Training and Accreditation (TAG) group and Road Works Scrutiny.  

 

 

Business And Governance  

  

Corporate Priority: 

Effective operation of the Commissioner’s office.  

 

Leader: 

Business Manager  

  

Purpose: 

Effective operation of organisation within budget.  

 

Programmes: 

Publication of the annual report and accounts. Financial management and day to day 

accounts.  Review of internal governance in line with the FReM and Scottish 

Government standards.  
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Appendix E – Extent of Engagement 

 

 

Committees and working groups which met during the reporting period at which the 

SRWC or a representative attended. 

 

Committees Frequency Reports to 

Highway Authorities and Utilities Committee (UK)  3 per year - 

Roads Authorities and Utilities Committee (Scotland) Quarterly - 

Area RAUC  Quarterly RAUC(S) 

Local RAUC Quarterly Area RAUCs 

 

 

Working Groups  Frequency Reports to 

Policy Development Group Quarterly Scottish Government 

Specification for the Reinstatement of Openings in 
Roads Working Group 

When required RAUC(S) 

SRWR Steering Group Quarterly SRWC/RAUC(S) 

Gazetteer Working Group Quarterly RAUC(S) 

System Assurance Team Quarterly 
SRWR Steering 
Group 

Code of Practice for Inspections Working Group When Required RAUC(S) 

Training and Accreditation Group (UK) Quarterly HAUC (UK) 
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In addition to the above specific groups, the following summarises other 

engagements undertaken during the reporting period by the SRWC during 2018/19. 

 

Meeting/Engagement Frequency/Summary 

Utility company specific meetings  
Meetings include the promotion of good 
practice, compliance and enforcement. 

Roads authority specific meetings 
Meetings include the promotion of good 
practice, compliance and enforcement. 

Scottish Government 

Specialist technical policy groups to assist in the 
progress of specialist policies and directives.  

Input into significant national events. 

Liaison meetings as required. 

Research and development 
Meetings to progress road works research and 
development, e.g. research into long term 
damage and aggregate performance. 

Innovation showcases 

SRWC representatives attended various 
sessions promoting new technology or 
processes, e.g. core & vac and trenchless 
technology. 

Industry training seminars/conferences 

Staff development and knowledge exchange to 
promote the good practice within the industry.  
The SRWC has spoken at various industry 
seminars including the HAUC (UK) Convention. 

SRWR contract meetings 
Quarterly liaison meetings with the software 
provider. 

 



 

 



 
 

 

 

 

 

Contact Details 

 

You can phone us on 0131 244 9936  

 

You can email us at enquiries@roadworks.scot  

 

You can contact us by post at: 

 

Scottish Road Works Commissioner  
E Spur  
Saughton House  
Broomhouse Drive  
Edinburgh  EH11 3XD 
 

Our website is https://roadworks.scot 

 

 

Other Formats 

 

The SRWC is committed to making services, policies and guidance available to 

everyone.  This document may be available in other formats.  Please contact us if 

you wish to discuss this matter. 

 

 

 

mailto:enquiries@roadworks.scot
https://roadworks.scot/

